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EXECUTIVE SUMMARY

Through Cooperative Agreement (CA) No. 511-A-00-05-00153-00, dated August 1, 2005,
USAID/Bolivia awarded ACDI/VVOCA the Integrated Community Development Fund (ICDF)
for a period of five years. This agreement was later modified to include civil society and
municipal strengthening activities. Pursuant to the terms of Modification 7 approved by
USAID/Bolivia, ICDF methodology was subsequently adjusted to more directly respond to the
diverse development needs as well as support the policies and strategy of the Plurinational State
of Bolivia (PSB) as outlined in Implementation Letter (IL) No. 043. The modification also
provided for a restructuring of the program to reflect two components: economic and community
development. In Modification 14, funding was added to the agreement allowing the ICDF to
respond to urgent needs identified by the Vice Ministry of Coca and Integrated Development
(VCDI), such as school furniture, culverts for road maintenance, tubing to expand and improve
existing potable water systems and hospital equipment.

During the first quarter of the 2010 fiscal year, ACDI/VVOCA responded to a Request for Revised
Application (RFRA) in order to include new activities and/or broaden the reach of activities
already in implementation. The RFRA presented reflected the ICDF’s strong emphasis in the
region of La Asunta, where it proposed to implement a majority of community development
activities. The RFRA was approved in December, resulting in Modification 15.

Throughout the aforementioned series of methodological and geographical adjustments, the
ICDF has maintained its primary goal of supporting the joint efforts of the U.S. government
(USG) and the PSB to establish a sustainable economy in Bolivia’s coca-producing regions. The
ICDF’s strategy is to meet basic human needs and alleviate poverty by improving social and
economic conditions in the Yungas of La Paz and the Tropics of Cochabamba (TC).

All activities in the TC were completed in December and the projects were administratively
closed during the current reporting period. All staff solely dedicated to the TC program
completed their terms of assignment in February 2010.

This report covers the second quarter of the 2010 fiscal year, encompassing activities carried out
between January 1 and March 31, 2010. At the close of the quarter, the total number of small-
grant development projects under the ICDF was 595, including 326 community development
projects and 269 economic development projects. During the quarter, 10 new projects were
added. At the end of the quarter, 24 projects were in the design phase, 11 were under
procurement, and 110 were in implementation. Forty-one ICDF projects were concluded during
this reporting period. Of these, 24 were community development projects and 17 were from the
economic development portfolio. To date, 450 subaward projects have been completed.

During the reporting period, the ICDF accomplished multiple key activities contributing to its
overall objectives. Highlights include:

= OnJanuary 22, President Evo Morales Ayma took office for a second term. During the
first days of his new tenure, the president appointed new government ministers, who in
turn appointed new vice ministers. The new Vice Minister for Coca and Integrated
Development, German Loza Nava, replaced former Vice Minister Geronimo Meneses,
and will now be responsible for leading the ICDF’s activities.
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On March 26, the first technical committee (CT) of the 2010 calendar year was convened
by the VCDI. The newly appointed VCDI contact person to the ICDF, Juana Lecofia, and
Limbert Solano, the new head of the VCDI’s Projects Coordination Unit, participated
along with representatives from both USAID and the ICDF. During this meeting, ten new
projects were discussed and approved, nine of which correspond to community
development and one of which falls under economic development.

Of the 24 community development subawards completed this quarter, particularly
noteworthy projects include teacher housing in the communities of the Central Bolivar
(Bolivar 11, Bolivar I11 and Bolivar 1V) in the
municipality of La Asunta. In each
community, the completed building consists
of between one and three bedrooms and
kitchens and one office to accommodate the
teacher or teachers assigned to the adjacent
school. Additionally, the Chicaloma water
storage tank was handed over, and will now
directly benefit the 1,241 residents of this

it i i~ninali The completed teacher housing
Commumty in the mumCIpa“ty of Irupana. infrastructure in Bolivar Il, La Asunta.

Within the economic development
component, 17 projects were completed. Highlighted activities include completion of 12
pig and chicken farms in different municipalities throughout the Yungas of La Paz.

The ICDF initiated three new community development infrastructure projects: “Design
and Construction of a Sewage System in the community of Paraiso” in the municipality
of lrupana, “Design and Construction of Potable Water System for the community of
Milluguaya” in the municipality of Coripata and the Coroico Landfill.

e Asone of the first activities within the
Coroico Landfill subaward project, on
March 6™, community members from San
Joaquin, the future site of the landfill, and
other communities in Coroico visited two
landfills in the city of La Paz. The
purpose of the visit was to offer
community members a first-hand
understanding of the operations of and
service provided by a landfill. Twenty-
five people participated, including the

mayor of Coroico and local community
leaders. Additionally, the ICDF began to
work with the municipality on the elaboration of a solid waste management plan.

The manager of the La Paz landfill speaks
to community members from San Joaquin.

The ICDF began working on the subaward project known as “Improving Family Quality
of Life through the Kitchen.” This project will provide improved, ecological stoves to
more than 300 households throughout the municipality of La Asunta. At present, those in

3
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charge of preparing food- predominantly women- cook bent over an open flame and
bricks laid on the floor. This improvised cooking technique is not only an inefficient use
of energy, it also represents a serious respiratory health risk for those cooking as well as
the young children that the women often carry on their backs. The new stoves will be set
at a proper height, made of special clay and include a chimney to ensure that smoke does
not contaminate the inside of the house. These stoves will be built in each participating
home during the upcoming quarter. This project includes important cost-share provided
by the German Technical Cooperation (GTZ) and the participating families. A local
NGO, Cumbre del Sajama, is in charge of implementing this project.

Producers from Bolivar I, Bolivar 11l and Santa Teresita successfully carried out the
third stevia harvest in 25 percent of their parcels (or in the earliest to be planted).
Approximately 1,500 kg of stevia were harvested and sold in local markets in the
municipality of La Asunta and in Caranavi for an average price of 45 Bs. (US$6.35) per
kg. Both the ICDF and producers were satisfied with these yields and sales, which are
expected to increase during future harvests.

= |n February, producers from Santa Lucia undertook
their first plantain harvest. Approximatley 120
bunches of plantain were sold in the local markets of
Puerto Rico and Cotapata for a satisfactory price of
approximately 35 Bs. (US$5) per bunch. This harvest
represents preliminary yields; when the entire 83
hectares of plantain are in full production, producers
are expected to yield more than 2,000 bunches of
plantain per week.

= During the month of February, coffee producers
from the Central Bolivar, Chorobamba, Miraflores
and Incahuara transplanted coffee seedlings from
their nurseries to 83 hectares of agroforestry plots. In

A producer from Santa March, the ICDF continued working with producers
Lucia, La Asunta, harvests .
plantain. to prepare their parcels; to date, a total of 130

hectares of coffee have been established in the
municipality of La Asunta.

The remaining beehives were delivered to producers in Bolivar 11 and Bolivar IV. To
date, a total of 380 beehives have been delivered to
65 families in the municipality of La Asunta.
Approximately 70 percent of beekeepers in
Pichari, Bolivar II, 11 and IV have participated in
the full training program, and the rest will
conclude training during the next reporting period.

Within amaranth promotion activities in the Zona
Tradicional, the planting phase has been
completed and a total of 85 hectares have been

Amaranth plants in the municipality
of Coroico.
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established in the municipalities of Coroico and Irupana. To date, a total of 193 families
have participated in this project.

e During January, Judith Freeman, a
volunteer expert in lily flower production,
spent three weeks in the Yungas
conducting a strengths, weakness,
opportunities and threats (SWOT)
analysis of lily production in the
Yanacachi area. Ms. Freeman worked
with producers on improving parcel
management with the general objective of
improving propagation techniques as well

"~ Volunteer expert Judith Freeman talks to as the size and quality of lily bulbs best

flower producers about lily bulb production suited to the local fresh cut flower
during a workshop in Yanacachi. market. Ms. Freeman also offered
workshops in the six different
communities in which she presented her main recommendations and demonstrated the
basics of proper lily scaling and lily hybridization.

In commemoration of the International Day of Water, at the invitation of the Governor’s
office of the department of La Paz, on March 22, the VCDI co-facilitated a presentation
on the ICDF’s work in expanding access to potable water and basic sanitation in the
Yungas of La Paz.

At the invitation of the municipal
governments of Coroico, Coripata,
Irupana and Chulumani, on March 30
and 31, the municipal governments,
USAID and the VCDI inaugurated
infrastructures and handed over
educational and healthcare furniture
and equipment in each municipality.
These events were conducted with the
participation of the Vice Minister for
Coca and Integrated Development,
Germéan Loza Nava, other VCDI
personnel, the director of

Vice Minister Loza (second from right), the mayor

USAID/Bolivia’s Integrated of Irupana (right) and community members visit a
Development Office Mary Norris. as display of the school furniture provided through

. ' ' the ICDF after the inauguration ceremony in
well as municipal mayors and other Irupana.

community leaders.



ICDF Quarterly Report
January — March, 2010, ACDI/VOCA

I. ICDF IN NUMBERS

The VCDI convened one CT during the present reporting period. During this meeting, ten new
projects were approved; nine of which are under the community development portfolio. Within
these, noteworthy projects include the transfer of capacities to Caminos Vecinales (CCVV) and
the construction of teacher housing for fifteen teachers in the community of La Cascada in the
municipality of Palos Blancos. The one economic development project approved will provide
technical assistance in marketing and business management to more than 300 producers. The
following table shows a breakdown of newly approved projects by portfolio and sub-portfolio.

Table 1. Projects approved during January — March 2010 quarter by portfolio and sub-portfolio

Portfolio Sub-Portfolio Total
Potable Water 1
Community Education 4
Development
Health 2
Sanitation 1
Institutional strengthening 1
Community Development Subtotal 9
Economic
Development | Productive training 1
Economic Development Subtotal 1
Total 10

Four of the newly approved projects will be implemented in La Asunta, three in the municipality
of Palos Blancos, one in Coroico and two in other areas of the Yungas. The designation of these
subawards is in line with the geographical distribution presented in the recently approved
modification to the CA.

Table 2. Projects approved during January — March 2010 quarter by municipality, portfolio and sub-
portfolio

Municipality | Project Portfolio Sub-portfolio
Coroico Design and Construction of a Potable Water System for Community
the community of San Joaquin Development | Potable Water
La Asunta Business-related Technical Assistance to ICDF-supported | Economic Productive
Producers Development | Training
Construction of 10 Classrooms for the René Barrientos Community
Ortufio School of La Asunta Development | Education
Final Design of a Sewage System for the Community of | Community
Cotapata. Development | Sanitation
Uterine and Cervical Cancer Prevention and Training Community | pyeqith
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Municipality | Project Portfolio Sub-portfolio
Campaign in La Asunta Development
Palos Uterine and Cervical Cancer Prevention and Training Community
Blancos Campaign in Palos Blancos Development | Health
Completion of one Classroom and Teacher Housing for Community
the Muchane School Development | Education
Construction of Teacher Housing for 15 Teachers in the Community
La Cascada School District Development | Education
Various Community | Institutional
Yungas Transfer of Capacities to CCVV Development | Strengthening
Institutional Strengthening and Equipment Provision for | Community

the Centers for Technical Education in Agriculture
(CETHAS)

Development

Education

The ICDF has a total of 595 projects in its portfolio. Fifty-five percent of the projects are under
community development, with the remaining 45 percent of projects contributing to the economic
development of the ICDF’s target regions. Currently, 35 projects are in the final design or
acquisitions stage and 110 are being implemented. With 41 projects concluded during the
reporting period, the total number of completed projects is 450. Table 3 below delineates the
total number of ICDF projects by status and component.

Table 3. Number of projects by implementation status and by component

Community Economic
State of Project Development Development Total
Final Design 22 24
Acquisitions 11 0 11
Implementation 51 59 110
Completed 242 208 450
TOTAL 326 269 595

Forty-one projects were concluded in the Yungas of La Paz. Seventeen of these were economic
development projects, while 24 belong to the community development portfolio. Table 4 shows a
breakdown of projects by project status and region and Chart 1 demonstrates the distribution of
ICDF project by implementation status.

Table 4. Number of

project by implementation status and by region

State of Project TC Yungas Total

Final Design - 24 24
Acquisitions - 11 11
Implementation - 110 110
Completed 101 349 450
TOTAL 101 494 595
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Chart 1 - Distribution of ICDF projects by implementation status
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Chart 2 shows the number of new projects added to the ICDF portfolio each month compared
with the number of projects completed during the same time period. Ten new projects were
added this quarter and 41 projects were concluded. Per the ICDF program schedule, an average
of 70 projects will be concluded each quarter until the end of the program.

Chart 2. Cumulative number of ICDF sub-grant projects included in the portfolio and number of completed
projects
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Table 5 illustrates how the ICDF has responded to the regional guidelines established in I1L-43.
After the signing of I1L-43, 90 projects were identified in the municipality of La Asunta. More
than 125 projects were identified in the municipalities that make up the Zona Tradicional, and 51

were prioritized for Palos Blancos (primarily for economic development). At present, 66 percent
of ICDF projects respond to IL-43 guidelines.
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Table 5. Number of projects by region and municipality before and after the signing of 1L-43

Overall
Region Municipality Pre- IL Post- IL Total
Chimore 8 6 14
TC Entre Rios 4 7 11
Puerto Villarroel 7 24 31
Shinahota 10 12 22
Villa Tunari 8 4 12
Yapacani 1 0 1
Various TC 4 6 10
Subtotal TC 42 59 101
Alto Beni 41 24 65
Chulumani 17 27 44
Yungas Coripata 18 31 49
Coroico 15 21 36
Irupana 11 14
La Asunta 2 103 105
Palos Blancos 33 54 87
Yanacachi 13 37 50
Various Yungas 19 25 44
Subtotal Yungas 161 333 494
Overall Total 203 392 595

Table 6 shows a breakdown of the distribution of projects by region, municipality and portfolio.
The municipality of La Asunta has the most projects, followed by Palos Blancos. Ten percent of

both community and economic development projects in the Yungas benefit more than one

municipality.

Table 6. Distribution of projects by region, municipality and portfolio

Community | Economic

Region Municipality Development | Development | Total
Alto Beni 22 43 65
Chulumani 29 15 44
Coripata 34 15 49
Coroico 31 5 36
Irupana 13 1 14

Yungas La Asunta 51 54 105
Palos Blancos 46 41 87
Yanacachi 19 31 50
Various — Yungas 28 16 44

Subtotal

Yungas 273 221 494
Chimoré 8 6 14
Entre Rios 5 6 11

TC Puerto Villarroel 19 12 31
Shinahota 12 10 22
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Community | Economic
Region Municipality Development | Development | Total
Villa Tunari 5 7 12
Various—TC 3 7 10
Omereque 0 0 0
Yapacani 1 0 1
Subtotal TC 53 48 101
Total 326 269 595

Chart 3 demonstrates the breakdown of community
development projects by sector. The number of projects in
the sub-portfolios of education and potable water is notable.
This increase is attributed to the high impact activities that
provided furniture and/or equipment for the expansion of
access to healthcare, potable water and education in multiple
municipalities that were added to the ICDF community
development portfolio in late 2009. Chart 4 demonstrates the
breakdown of economic development projects by sector.

Through the provision of this
portable X-ray machine and other
materials to the Coroico Hospital,
the ICDF expanded access to
healthcare.

Chart 3 — Number of community development projects by sector sub-portfolio
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Chart 4 — Number of economic development projects by sector sub- portfolio
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[I. SUMMARY OF ACTIVITIES

This section consists of a breakdown of ICDF illustrative activities for the quarter by component
and sector; within each component, activities are divided by geographical region. An activities
update from the performance monitoring and evaluation (M&E) team and the environmental
department can also be found in this chapter.

11.1 Activities by Component and Region
A. COMMUNITY DEVELOPMENT

A total of 24 community development projects were concluded in the Yungas. These are
presented by region and municipality in the following table:

Table 7: Community development projects completed during the January — March 2010 quarter

CODE MUNICIPALITY PROJECT

YE0486 La Asunta Reestablishment of Electricity in La Asunta

YC0619 La Asunta Provision of an Outboard Motor

YC0591 Coroico Design of Living Quarters — including bathrooms, kitchen and
dining hall for 20 teachers at the San Pedro School in Coroico

YC0582 Palos Blancos Equipment Provision for Project OSCAR

YC0581 Yungas, various Teaching Materials and Sports Equipment for various Yungas
Schools

YCO0557 Chulumani Provision of School Furniture for 3 Schools in the municipality of
Chulumani

YCO0555 Irupana Provision of School Furniture for 4 Schools in the municipality of
Irupana

YCO0554 Coripata Provision of School Furniture for 7 Schools in the municipality of
Coripata

YCO0551 Palos Blancos Provision of School Furniture for 14 Schools in the municipality of
Palos Blancos

YCO0550 Coroico Provision of School Furniture for 10 Schools in the municipality of
Coroico

YC0549 Chulumani Provision of Clinical Furniture for 3 Healthcare Establishments

YC0541 Coroico Provision of Complementary Medical Equipment for the Coroico
Hospital

YCO0527 Irupana Rehabilitation and Expansion of the Potable Water System - Silala

YC0526 Irupana Rehabilitation and Expansion of the Potable Water System -
Uquina

YC0525 Irupana Rehabilitation and Expansion of the Potable Water System — Yuni
Grande

YC0524 Irupana Rehabilitation and Expansion of the Potable Water System - Santa
Ana

YCO0511 Chulumani Refurbishment of the Chulumani Kindergarten Bathrooms

YCO0510 La Asunta Construction of Teacher Housing in Bolivar IV

YCO0509 La Asunta Construction of Teacher Housing in Bolivar 111

YCO0508 La Asunta Construction of Teacher Housing in Bolivar 11

YC0309 Coripata Construction of the Anacuri Tourism and Recreation Complex

YC0287 La Asunta Participative Workshops: Prioritization of Projects for 1L-43

12



ICDF Quarterly Report
January — March, 2010, ACDI/VOCA

CODE MUNICIPALITY PROJECT

YCO0173 Yungas, various Sustainability of Potable Water and Sanitation Systems

YCO0107 Yungas, various Watershed Management Along Mt. Uchumachi and in the
Communities of Coripata and Arapata

Particularly outstanding completed community development projects include teacher housing in
the communities of the Central Bolivar in the municipality of La Asunta. In Bolivar Il and
Bolivar 111 the completed building consists of one bedroom, a kitchen and office, and in Bolivar
IV the project provided three bedrooms and kitchens and one office to accommodate the teacher
or teachers assigned to the adjacent school. These building projects provide teachers with better
living conditions and the proper space to prepare lesson plans and meet with parents and
students.

In the municipality of Irupana, the ICDF concluded projects to expand access to potable water in
the communities of Santa Ana, Silala, Uquina and Yuni Grande These pro;ects provided 8,350
meters of piping for the refurbishment and/or ' =

expansion of potable water systems in four
communities. With the repaired potable water
systems, over 130 families will now have stable
access to potable water.

The ICDF also concluded eight projects that
provide school furniture and educational material
to a total of 38 schools throughout the
municipalities of Coroico, Coripata, Chulumani,
Irupana and Palos Blancos. The projects provided
teacher desks and chairs, bookcases, maps and

Examples of the school furniture provided to

sporting equipment as well as furniture that give 38 different schools on display at the
each student her or his own chair and desk space, Multipurpose Sports and Recreation Complex
fostering a comfortable learning environment. in Coroico.

An important completed project in the area of healthcare provided a portable X-ray machine and
surglcal eqmpment to the Coroico Hospltal This level-two hospital is one of the largest and best-
. ) = equipped and therefore busiest in the Zona
Tradicional, where most communities only have
access to health posts and centers. The Coroico
Hospital serves an estimated municipal population of
12,000 people. Another project provided clinical
furniture to the Municipal Hospital of Chulumani.

It is important to note that the school furniture
projects and the equipment provision to the
Municipal Hospital of Chulumani were implemented
with the active participation of the corresponding

Examples of the clinical and office furniture municipalities that worked to identify and present
provided to health establishments throughout their populations’ needs before the VCDI and
Chulumani, Irupana, and Coripata on display at

the inauguration of projects in Irupana. 13
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contributed cash cost shares. The Coroico Hospital contributed a substantial cash cost-share for
the equipment it received.

1. Inaugurations- Zona Tradicional

At the invitation of the municipal governments
of Coroico, Coripata, Irupana and Chulumani,
on March 30 and 31 the municipal
governments, USAID and the VCDI
inaugurated infrastructures and handed over
educational and healthcare furniture and
equipment in each municipality. These events
were conducted with the participation of the
Vice Minister for Coca and Integrated
Development, German Loza Nava, other VCDI
personnel, the director of US_AID/BOIIVIa’S_ A group from Colpar performs the Afro-Bolivian
Integrated Development Office, Mary Norris, Saya during the inauguration of projects in

as well as municipa' mayors and other Chulumani. Also, ICDF-supported bakery owner

. Umalinda Avendafio, dancing at right, showcased
community leaders. her bread and pastries during the productive fair
that followed the ceremony.

Coroico

In Coroico, the rehabilitation of the Multipurpose Sports and Recreation Complex, the provision
of medical equipment to the Coroico Hospital and the delivery of school furniture, educational
materials and potable water system piping to various communities in the municipality were
inaugurated. The multipurpose complex project reconstructed the existing indoor complex,
which contains a multifunctional soccer, volleyball and basketball court, spectator seating for
approximately 350 people, fencing and lights. Changing rooms equipped with bathrooms and
showers for women and men, and outdoor showers for pool users were also constructed. In
addition, living quarters and a small kitchen for the complex caretaker were constructed. The
project benefits the 1,480 residents of the town of Coroico.

Coripata

In the municipality of Coripata,
the Anacuri Tourism and
Recreation Complex in the
community of Anacuri was
inaugurated. At the same time,
school furniture, medical
equipment and potable water

piping provision projects were
recognized. The Anacuri
Tourism and Recreation Complex project, which represents the first phase of a municipal
tourism promotion plan, consists of the design and the construction of three modules, including a
hotel with capacity for 24 guests, a 60-person dining area with a kitchen, serving area and
administrative office, and a 280 m* swimming pool. During project construction, community
members participated in various community development training activities implemented by the
ICDF. These included the creation of construction and maintenance committees, as well as

The Anacuri Tourism and Recreation Complex.

14



ICDF Quarterly Report
January — March, 2010, ACDI/VOCA

business and tourism administration, hotel management and food services classes, which will
allow the complex to be sustainably administered.

After the inauguration ceremony in Anacuri, all in attendance had the opportunity to tour the
facility, circulate through the education, healthcare and potable water stands and visit a showcase
of the ICDF’s soil rehabilitation project. Farmers from the municipality of Coripata who
participate in this important project had the chance to talk to those present about the use of
agroforestry systems in recovering their infertile lands and display the various techniques and
species used.

Irupana

In Irupana, the water storage tank for the community of Chicaloma as well as the projects
providing school furniture, medical equipment, potable water system piping and drainage
systems for transportation infrastructure benefiting various communities throughout the
municipality, were inaugurated. The new water storage
tank in Chicaloma solves the problem of water loss and
shortage caused by severe cracks in the preexisting tank,
which was installed over fifteen years ago by a
development institution and the community. This newly
constructed tank will extend the existing potable water
system’s life by an estimated 20 years. Chicaloma is
home to over 1,200 residents, all of whom will directly
benefit from this completed project.

: . The inauguration event in Irupana included stands
An amaranth producer showcases cookies,  demonstrating the materials provided for the education,

breads and crakers made with amaranth PR

after the inauguration of various projects in healthcarg, transportation infrastructure _and potat_)le

Irupana. water projects. Additionally, producers involved in the
ICDF’s amaranth promotion project offered samples of
various amaranth-based food products.

Chulumani

During two events in Chulumani, the provision of school furniture, medical equipment and
potable water piping projects and the renovated bathrooms for the Chulumani Kindergarten were
inaugurated. After handing over the equipment
during a ceremony that took place in the town
square, participating authorities from the VCDI,
the Mayor’s office and USAID visited a mini-
showcase of ICDF and ARCo-supported local
products. These included poultry, egg, pork,
flower and honey producers, as well as bakeries,
an ice cream shop, and a hamburger and
sandwich shop supported by the ICDF. Coffee,
banana, and cacao producers supported by the
ARCo project also participated. In addition, there
were stands with samples of healthcare

The Chulumani town square was full of

people visiting the mini-showcase of ICDF

and ARCo-supported products that followed

the inauguration of projects. 15
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equipment, school furniture and potable water tubing on display.

After the productive fair, the present authorities inaugurated the
bathrooms for the Chulumani Kindergarten. This project
encompassed the renovation and expansion of the kindergarten’s
single student bathroom, which, in addition to being dilapidated to
the point of being unusable, was inadequately sized for
kindergarten-aged children. More than 70 children attend this
kindergarten, all of who now have access to hygienic bathrooms
appropriate for their age and separated by gender.

Chulumani kindergarten students
have no trouble reaching the sink
to wash their hands in the newly
inaugurated bathroom.

2. Human Development and Institutional Strengthening — Yungas, Various

The ICDF made important advances on the project, “Institutional Strengthening and Equipment
Provision to the Mancomunidad de Municipios de los Yungas de La Paz (MMYLP).” This
project aims to improve the MMY LP’s administrative capacities and ability to assist the
municipalities it serves through the provision of various pieces of office equipment and the
hiring of consultants in economic and community development project design. At present, the
majority of the office equipment has been purchased and purchases will be completed during the
upcoming reporting period. The consultants have been selected and will begin their four-month
contracts in April.

3. Transversal- Gender

The ICDF began working on the subaward project
known as “Improving Family Quality of Life through
the Kitchen.” This project will provide improved,
ecological stoves to more than 300 households
throughout the municipality of La Asunta. At present,
those in charge of preparing food- predominantly
women- cook bent over an open flame surrounded by
bricks on the floor. This improvised cooking technique
is not only an inefficient use of energy, but also

represents a serious respiratory health risk for those Thi . .

. ] is makeshift stove in a La Asunta home
cooking as well as the young children that the women  presents a health risk, as the smoke created
often carry on their backs. The new stoves made of from the burning wood inevitably fills the
special clay and which include a chimney to ensure room.
that smoke does not contaminate the inside of the
house will also be set at a proper height. This project includes important cost-share provided by
the German Technical Cooperation (GTZ) and the participating families. A local NGO, Cumbre
del Sajama, is in charge of implementing this project. This quarter, together with Cumbre del
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Sajama, the ICDF visited various communities in La Asunta to give informative workshops
about the benefits of the improved stoves and to register families wishing to participate. The
stoves will be built in each participating home during the upcoming quarter.

4. Scholarship Programs, Yungas: Unidad Académica Campesina Carmen Pampa (UAC-CP)
The UAC-CP is a non-profit university located 111 km. northeast of La Paz, in the North Yungas
Province of the department of La Paz. The university is located in the community of Carmen
Pampa, which is 13 km from Coroico, the capital of the province. It offers higher education to
the rural regions of tropical northern Bolivia and to the youth from
the marginalized areas of the city of La Paz. It was created by an
inter-institutional agreement between the Catholic University of
Bolivia (UCB), the Dioceses of Coroico, the Franciscan Missionary
Sisters and Villa Nilo Sub Central, the local governing body of the
indigenous people, on January 4, 1993. The UAC-CP offers bachelor
degrees to a student body of approximately 700 students in
agronomy, nursing, veterinary medicine, animal husbandry and
primary education. It also offers an associate degree in tourism. Each
program includes both academic coursework and opportunities for
hands-on practice in the respective career tracks. The ICDF continued
to support UAC-CP students by funding 50 regular study scholarships

for the first semester of 2010.

A UAC-CP student studies for
a test in veterinary medicine.

B. ECONOMIC DEVELOPMENT

1. Concluded Economic Development Projects
A total of 17 economic development projects were completed in the Yungas region during the
present reporting period. The names of these projects are listed in the table below.

Table 8. Economic development projects completed during the January- March 2010 quarter

CODE MUNICIPALITY | PROJECT

YE0408 Yanacachi APPLC Pig Farm

YE0405 Yanacachi Porfiria Pig Farm

YEO0400 Yanacachi Florida Pig Farm

YEOQ374 La Asunta Jeremy’s Ice Cream Shop
YE0368 La Asunta Alex’s Carpentry Workshop
YEO0365 La Asunta Rocco’s Poultry Farm
YE0362 La Asunta Quispe Carpentry Workshop
YE0229 La Asunta Donato Poultry Farm
YE0347 Chulumani Flores Pig Farm

YE0334 Chulumani Torrez Pig Farm

YE0283 Alto Beni Alborta Farm

YE0242 Alto Beni Apostol Santiago Pig Farm
YE0269 Alto Beni APAVIP Dried Fruit Processing Plant
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CODE MUNICIPALITY | PROJECT
. Support of Pacu Fish Production to the Pahuichi Center for
YE0257 Alto Beni Ecological Agriculture Investigation (CEINAP)

YE0274 Palos Blancos Ichuta Pig Farm
YEO0264 Palos Blancos Villegas Pig Farm
YE0241 Palos Blancos Pig Farm

Highlighted within economic development activities is the conclusion of eight projects to assist
pig farmers in the various communities in the municipalities of Palos Blancos, Alto Beni,
Chulumani and Yanacachi. Through the provision of infrastructure, equipment, improved breeds
of pigs and technical assistance, these projects create substantial family income and in some
cases, additional jobs.

Additionally, the ICDF concluded a project that offered assistance to the APAVIP Dried Fruit
Processing Plant in the municipality of Alto Beni. This plant has 77 associates, the majority of
whom bring the bananas they produce to be processed in the plant, which sells its final, value-
added, certified organic product in the city of La Paz.

2. Economic Development Projects in the Yungas

Based on experience gained from working nearly ten years in the Yungas, ACDI/VOCA
understands very well the geographical, social and economic diversity that characterizes the
region. The ICDF strategy in the Yungas has been designed to reflect this diversity and follow
the guidelines set by the PSB and USAID. The ICDF is currently working in three different areas
of the Yungas: La Asunta, the Zona Tradicional and Alto Beni.

2.1. La Asunta:

Stevia: To date, over 600,000 stevia seedlings have been planted in the communities of Bolivar
I1, Bolivar 11l and Santa Teresita. During the quarter, producers from these communities
successfully carried out the third stevia harvest in 25 percent of their parcels (or the earliest in
the first parcels to be planted). Approximately 1,500 kg of stevia were harvested and sold in local
markets in the municipality of La Asunta and in Caranavi for an average price of 45 Bs.
(US$6.35) per kg; both the ICDF and producers were satisfied with these yields and sales, which
are expected to increase in future harvests.

Additionally, 25 producers from Santa Teresita, Bolivar Il and Bolivar 111 traveled to Santa Cruz,
currently the principal stevia-producing department in Bolivia, to meet and share experiences
with local stevia producers. During this visit, producers had the opportunity to meet with private
business owners, stevia grower associations and other smallholder stevia farmers like
themselves. In the end, the producers from La Asunta were satisfied to see first hand that stevia
production in La Asunta is very similar and has the same level of professionalism as stevia
production in Santa Cruz.

Plantain: In February, producers from Santa Lucia undertook their first plantain harvest. Around

120 bunches of plantain were sold in the local markets of Puerto Rico and Cotapata for a
satisfactory price of approximately 35 Bs. (US$5) per bunch, or the standard market price. This
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harvest represents preliminary yields; when the entire 83 hectares of plantain are in full
production, producers are expected to yield more than 2,000 bunches of plantain per week.

The ICDF also accompanied plantain producers on a series of visits to businesses in La Asunta,
Desaguadero and the city of La Paz with the objective of identifying potential markets and
buyers. While in La Paz, producers visited wholesalers in the General Cemetery District, the
popular chicken franchises, Pollos Copacabana and Pollos Cochabamba, among others. While
the purpose of the trip was for producers to gain firsthand knowledge of market dynamics and
standards, in some instances producers were already able to make arrangements to send samples
of their product to some of the business managers they met.

Coffee: During the month of February, coffee producers from the Central Bolivar, Chorobamba,
Miraflores and Incahuara transplanted coffee seedlings from o A : -
their nurseries to 83 hectares of agroforestry plots. In March,
the ICDF continued working with producers from these
communities and those from Villa Camacho to plant their
parcels. To date, the ICDF has assisted producers to establish
a total of 130 new hectares of coffee in the municipality of
La Asunta. In addition, the ICDF continues to assist in the
rehabilitation of 50 hectares of pre-existing coffee crops.

Beekeeping: The remaining beehives were handed over to
producers in Bolivar Il and Bolivar IV. To date, the ICDF
has handed over a total of 380 beehives to 65 families in the
municipality of La Asunta. Approximately 70 percent of
beekeepers in Pichari, Bolivar I1, Il and IV have participated
in the entire training program; the rest will conclude training
during the next reporting period. Additionally, the ICDF
assisted producers from the communities of Bolivar 11l and
Villa Camacho as they began the process to form new An ICDF-supported beekeeper at
beekeeping associations. work in La Asunta.

2.2. Zona Tradicional
One of the projects concluded this quarter provides drainage systems for transportation
infrastructure in the municipality of Irupana. Through the provision of 65 meters of culverts,
which are being installed along five stretches of roads, this project will result in the overall
|mprovement and long-term decreased maintenance requirements of multiple roads in lrupana.

, 2>y This project was closely coordinated with Caminos Vecinales
] (CCVV) and the municipality of Irupana. The drainage equipment
provided will help better connect nine communities. The culverts will
facilitate stream crossings and therefore help prevent parts of the
existing roads from being washed away during the rainy season.
Stable roadways are essential for producers who need to reach
regional markets in a timely manner in order to ensure the quality of
their products.

An amaranth producer with Within amaranth promotion activities, the planting phase has been

his son outside of Coroico. 19
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completed and a total of 85 hectares of amaranth were established in the municipalities of
Coroico and Irupana. To date, a total of 193 families have participated in this project. The ICDF
also handed over approximately 300 farming tools to producers.

During the month of March, the ICDF gave a training
course on sausage and cold cut production directed at
poultry and pork producers. The objective of the
course was to offer producers the skills necessary to
give added value to the meat they produce, and
generate additional income. The ability to make
sausages also offers producers a way to avoid the loss
of income that results from spoiled meat when
collapsed roads during the rainy season prevent them

from taking their fresh meat to market. Twenty

o . s During the productive fair in Chulumani,
producers participated in these trainings. pork and poultry producers showcase the
sausages and cold cuts they learned to
make during a recent training.

2.3. Alto Beni y Palos Blancos
Six of the 17 economic development projects concluded were located in the municipalities of
Palos Blancos and Alto Beni. Of particular interest among the projects, is the Pahuichi Center for
Ecological Agriculture Investigation (CEINAP), a group which benefited through the project to
support microenterprises in this region. Through the provision of the initial group of fish larvae,
fish hatchery infrastructure, including hatchery pools, water source connections and processing
areas and technical assistance, this activity assisted in the promotion of pacu fish production.
Although pacu hatcheries are relatively common in the department of Beni, this project
represents the first of its kind in the Yungas of La Paz region.

Six of the eight sows that were handed over during the past
year as part of microenterprise pig farm projects in Palos
Blancos and Alto Beni gave birth. An ICDF veterinarian
assisted the producers with the birth of 55 healthy pigs, and
continued to provide technical assistance on caring for
newborn pigs. Producers were pleased there is a high local
demand for their piglets, as other producers have seen first-
hand that the improved breed of pigs raised by the ICDF-

supported producers are healthier and produce better quality
An ICDF veterinarian assisted at the pOI’k.

birth of these newborn pigs in Palos

Blancos.

11.2 Cross-cutting Activities

Volunteer Consultant Technical Assistance

The volunteer-based technical assistance program supports the ICDF’s main goal of improving
quality of life and helping establish diversified sustainable economies in the Yungas of La Paz.
With the expertise of its international consultants, the program constitutes an important channel
through which the ICDF can provide its clients with specialized technical assistance that is not

readily available locally. ICDF volunteer consultants supply producers with demand-driven
20
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assistance in different areas. In agriculture, this includes assistance in production, post-harvest
handling, value-added processing and marketing. In addition to providing technical support in
agriculture, the volunteer consultants give important assistance in institutional strengthening, as
well as in developing sectors of Bolivia’s economy that have shown high potential for growth
within the ICDF’s target regions.

The ICDF saw one volunteer assignment in lily production to its conclusion during the current
reporting period. In addition, the ICDF successfully recruited a volunteer expert in beef and dairy
cattle health. Recruiting continued for a technical assistance assignment in agroforestry.

Concluded Volunteer Consultancy

Technical Assistance in Lily Production

The municipality of Yanacachi has traditionally
produced flowers for local and international
markets, with the majority of residents in the area
working in floriculture. Unfortunately, the flower
industry has stagnated in recent years due to low
yields, varieties that do not satisfy market demand,
disease, pests and low prices. In spite of production
problems, a series of market surveys reveal
unsatisfied local demand as well as opportunities for
export of lily flowers. These surveys led the ICDF
to identify the renewal and improvement of flower

. ; ., Expert in lily flower production Judith
production as an opportunity for Yanacachi’s Freeman, right, with the flower producers she

economic development. assisted during her three weeks in the field.

Given the potential for improving floriculture in the Yanacachi area, the ICDF partnered with
Fundacién Taquesi to implement the project entitled “Generation of Sales and Employment in
Flower Production in the Municipality of Yanacachi”. The project supports approximately 120
flower growers of six communities through the introduction of new knowledge and technologies
in addition to product diversification throughout the value chain. One of the main focuses of the
project has been to improve the production of Asiatic and oriental lily varieties where profit
levels in domestic and international markets reveal the most promising economic opportunities.

Lilies were introduced into the area for small-scale production about three years ago. As a result,
despite a significant level of commitment, local producers have little experience with the species.
This lack of experience has led to demonstrated deficiencies in the areas of bulb production and
disease control. In light of these problems Fundacion Taquesi and the flower project’s producers
requested the assistance of a volunteer consultant with expertise in lily bulb production and in
the general management of lily parcels.

Judith Freeman, the volunteer consultant recruited for this assignment, spent three weeks in the
field conducting a strengths, weakness, opportunities and threats (SWOT) analysis of lily
production in the Yanacachi area. Ms. Freeman spent this time working with the producers on
improving parcel management with the general objective of improving propagation techniques as
well as the size and quality of lily bulbs best suited to the local fresh cut flower market. Ms.
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Freeman also identified the lily species that are the least susceptible to local pathogens and those
that will do best in the hot and humid Yungas climate.

To conclude her assignment, the volunteer consultant offered workshops in the six different
communities where she covered her main recommendations and demonstrated the basics of
proper lily scaling and lily hybridization. The flower producers in attendance at the workshops,
most of whom form part of the Fundacion Taquesi or the Yanacachi Integrated Association of
Floriculturists (Asociacion Integral de Floricultores de Yanacachi, AIFY), gained a much better
understanding of how to care for their lilies to ensure they come back in abundance year after
year. Now the lily producers also have the proper know-how to use the propagation technique of
scaling their lily bulbs. The ICDF expects that in the future this will ensure that AIFY lily
producers no longer have to purchase lily bulbs from abroad and instead will be able to adopt
the far more cost-effective strategy of obtaining
new lilies from mother bulbs within their own
farms. As part of standard volunteer assignment
follow-up activities, the ICDF will conduct a
review of how the assignment’s clients are able
to implement the volunteer consultant’s
recommendations. This monitoring activity will
take place approximately three months after the
conclusion of the assignment.

Ms. Freeman with the AIFY lily producers that
attended the workshops she gave in
Yanacachi.

Pending Volunteer Consultancies

Technical Assistance in Beef and Dairy Cattle Health

Agricultural production in the Alto Beni Region of La Paz is well diversified. This includes
cacao, citrus, coffee, banana, rice and yucca, as well as poultry, livestock and sheep. The market
activity of dairy cattle producers involves satisfying the high demand for cheese, as well as for
fresh milk from the area’s yoghurt and flavored milk processing plants. Alto Beni beef and dairy
cattle farmers have identified many issues adversely affecting their productive potential. These
include deficiencies in cattle feed, poor management of productive cycles, health issues and
other problems with general herd administration. Producers feel that health issues are the main
factor preventing an increase in productivity.

To assist in the development of a health strategy for disease prevention and treatment for Alto
Beni meat and dairy producers, the ICDF requested and secured the technical assistance of Dr.
Daniel Miller. Dr. Miller is a volunteer consultant with a background in veterinary medicine who
demonstrated his ability to provide expert assistance to small-scale dairy cattle farmers in Bolivia
during prior volunteer consultancies implemented through the Yungas Community Alternative
Development Fund (YCADF) and the VVo-Agro project. Since Dr. Miller’s earlier visits, the
ICDF has provided several producers in the municipalities of Palos Blancos and Alto Beni with
an improved breed of cattle specifically chosen because they can be used for both dairy and beef
production. Unfortunately, most local veterinarians are unfamiliar with these cattle. Dr. Miller
will spend approximately three weeks in the field working closely with Alto Beni meat and dairy
producers. The main objective of this assignment is to train local cattle farmers in disease
prevention and control, as well as in proper livestock management practices. The anticipated
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result is an improvement in the volume and quality of dairy and meat produced by Alto Beni’s
cattle farmers.

11.3 Performance Monitoring and Evaluation (M&E)

The M&E team performed field visits to the projects completed during this quarter. A total of 35
site visits were conducted, the majority of which relate to the community development portfolio.
At the same time, work continued on the final component of the ICDF mid-term evaluation,
which will be presented during the next reporting period. The purpose of this external evaluation
is to determine the ICDF’s impact on the quality of life of the community members in ICDF
target areas and to determine how much the ICDF contributed to the significant reduction in
structural poverty documented in the most recent NBI study.

1.4 Environment

A. Status of Environmental Licenses

The ICDF environmental staff continued to prepare the required environmental forms to present
before the Department of Natural Resources and Environment (DRNMA) of the Prefecture of La
Paz. The ICDF worked on procuring the environmental licenses for the following community
development projects:

Project Community — Environmental Category Environment Environment
Municipality Form Management License
Plan
Potable Water Milluguaya - X 3 X X
System Coripata
Vehicular San Gabriel — La
Suspension Asunta X 3 X In process
Bridge
Sewage System | El Paraiso -
X In process In process In process
Irupana

One economic development project, Daniel’s Poultry Farm, obtained its industrial environmental
register (Registro Ambiental Industrial (RAI)) and environmental licenses. The environmental
team visited a range of economic development activities in order to follow up on the
environmental mitigation activities established as part of their projects. These procedures are
important in reducing the environmental impact of the different business activities supported by
the ICDF.

As part of its follow-up activities, the environmental team conducted a workshop for the 19
economic development projects that were concluded during the reporting period in the
municipality of Yanacachi. The objective of this workshop was to review and reinforce the
measures and procedures undertaken by producers and the ICDF to protect the environment
during the projects and those that should be carried out during the operation of each economic
activity. During the workshop, ICDF staff delivered the original copies of the approved RAIs and
environmental licenses to the business owners. The majority of the participating producers are
the proprietors of poultry farms.
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[ll. PERFORMANCE INDICATOR RESULTS

The ICDF activities are divided into two portfolios: economic development and community
development. These two programmatic areas support the USG and PSB’s policies and provide
the VCDI with the necessary tools to facilitate sustainable development in the Yungas and
previously the Tropics of Cochabamba. The following table summarizes the ICDF’s performance
indicator targets per programmatic pillar:

Table 9. ICDF performance indicators and annual (calendar year) targetsl

Targets
Indicator Unit ('g‘g r_1ua| Increment) 'II_'oOth
07 08 09 10
06
Overall Indicators
go | Percentage of population below Percentage 70%* 65% 60%
11 | poverty line as measured by the Yungas
' Unsatisfied Basic Needs Index Percent TC 75%* 70% 65%
SO Total number of families (and
12 | their communities) with increased | o, ;o0 3499 | 15204 | 7,220 | 4,154 | 1,868 | 31,954
access to public goods, services
and jobs.
* Percentages for 05 and "06 are baseline reference numbers
Community Development
IR Number of social infrastructure
1.1 and related works completed Infrastructures 14 23 201 140 75 453
Economic Development
IR Incremental sales from economic $US
2.1 | initiatives supported by ICDF (thousands) 0 0 902 2,580 609 4,091
IR Number of new, licit equivalent .
2.2 jObS dlrectly attributable to all qu“Va'ent 40 94 1,550 1,275 513 3,472
ICDF-supported initiatives jobs
IR Number of hectares of agricultural
2.3 | licit crops that have been
developed or expanded with ICDF Hectares 0 0 175 1,251 160 1,586
support.
Cross-cutting Indicators
CC | Number of people who received
1.1 | training within the framework of Trainees 2,582 | 21,514 | 9,249 | 3,488 845 37,678
an ICDF activity.
CC | Percent of counterpart by CD 10% 10% 10% 10% 10% 10% 10%
1.2 | component ED 20% | 20% | 20% | 20% | 20% | 20% 20%
CC | Percent of relevant sub-grant
1.3 | initiatives that are still Sub—grants | nfa | 95% | 95% | 95% | 95% |  95%
functioning well” one year after
completion

! The reformulated targets were approved in Modification 15.
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The main objective of the ICDF is to support the joint USG-PSB efforts to establish a sustainable

economy in Bolivia’s coca-producing and associated areas by addressing basic human needs,

alleviating poverty and improving social and economic conditions through the implementation of
subaward projects identified through participatory methodologies. This objective primarily
responds to USAID/Bolivia’s Intermediate Result (IR) 5.3:

To improve basic public services and social conditions in the Tropics of Cochabamba
and in the Yungas region of La Paz, Bolivia.

Two indicators monitor this IR: 1) the index of unsatisfied basic needs; and, 2) the number of

families benefited. Due to the departure of IAD from the TC, the ICDF did not evaluate the NBI
indicator in this region, nor is it planned to do so in the future. Also, given that the PSB plans to
conduct the national census and measure the NBI in 2011, it was decided that the next NBI
indicator measurement be done by means of the national census. Thus this indicator was

measured on only one occasion during the LOP if the ICDF, using the baseline established in the
NBI study published in 2005. The number of families’ indicator is monitored on a quarterly

basis.

Table 10. ICDF performance indicators and results for LOP (2005-2010)

Results L
Il l1oE\ei7 Sep 05— | Jan-Dec | Jan — Dec | Jan — Dec Jan - Z:t:fl Target O':?F;ﬁgét
Dec 06 2007 2008 2009 Mar 2010 3/10 Achieved
NBI 52% 52% 60%
Number of
Eamilies 3,499 15,204 7,229 4,161 565 | 30,658 31,954 96%
Number of
Infrastructures 14 23 201 141 36 415 453 92%
Number of
Trainees 2,582 21,514 9,249 4,049 267 | 37,661 37,678 99.9%
Incremental
Sales Value 0 0 902 2,603 261 3,766 4,091 92%
(000 USD)
Equivalent
Employment 40 94 1,550 1,277 171 3,132 3,472 90%
Number of
Hectares 0 0 175 1,256 33 1,464 1,586 92%

SO 1.1 Indicator: Index of unsatisfied basic needs

This indicator was reported during the last reporting period
basic needs indicator has been finalized.

SO 1.2 Indicator: Number of families

. The study to measure the unmet
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Measurement unit: Number of families benefited by ICDF supported activities

Table 11. Targets and results of the number of families indicator LOP (2005 — 2010)

Results LOP
Number of -
tamies | 50905 - | san-ec [ san-Dec [ sanoec | ot | Tl [ | e
2010 3/10 Achieved
TC 2,543 5,924 1,911 1,197 - 11,575 - -
Yungas 956 9,280 5,318 2,964 565 19,083 - -
TOTAL 3,499 15,204 7,229 4,161 565 30,658 31,954 96%

Table 12. Targets and results of the number of families indicator (January — March 2010)

Jan - Mar 2010 Apzro'l‘(])“”
Region
Target Results Target
TC 0 - -
Yungas 550 565 1000
TOTAL 550 565 1000

Of the 565 families benefitted this quarter, 453 correspond to community development activities,
including 184 families that were benefited by school furniture, potable water piping and medical

equipment provision projects. The 112 families benefitted through the economic development

portfolio are made up of pork and poultry producers and the 77 associates of the dried fruit

processing plant, APAVIP. The following table offers a breakdown of the distribution of families
benefitted by portfolio and municipality.

Table 13. Number of families by municipality and portfolio (January — March 2010)

PORTFOLIO
REGION MUNICIPALITY Community Economic TOTAL
Development Development
Alto Beni 86 86
Chulumani 47 2 49
Coripata 193 193
Coroico 56 56
Yungas Irupana 22 22
La Asunta 51 4 55
Palos Blancos 59 3 62
Various Yungas 25 25
Yanacachi 17 17
Overall Total 453 112 565
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The municipality with the highest number of families benefitted is Coripata. This is due to the
conclusion of the Anacuri Sports and Recreation Complex and the provision of school furniture
to seven different schools in this municipality. To date, the ICDF has benefitted 30,658 families,
or 96 percent of the target number.

I11.1 Intermediate Result 1

The ICDF’s intermediate result 1 (IR 1):

Community development in the Yungas and in the TC is strengthened; social and
productive infrastructure is constructed, expanded and/or equipped.

IR 1.1 Indicator: Complementary infrastructure and related projects

Title of the performance indicator: infrastructures and related projects completed.

Measurement Unit: Number of complementary infrastructures and other projects concluded by
the ICDF.

Table 14. Targets and results of the number of infrastructure and related projects indicator LOP (2005 -
2010)

Number of Results LOP
Infrastructu | sep 05 - | Jan-Dec | Jan-Dec | Jan-Dec ﬁg; Totalas | L Olieflf;?n;t
res Dec06 | 2007 2008 2009 o010 | ©of 310 P Aehioved
TC 11 4 25 12 52
Yungas 3 19 176 129 36 363
TOTAL 14 23 201 141 36 415 453 92%

Table 15. Targets and results of the complementary infrastructure and related projects indicator (January —
March 2010)

Apr - Jun
Region Jan - Mar 2010 p201o
Target Results Target
TC 0 0
Yungas 25 36 40
TOTAL 25 36 40

The 36 infrastructure related projects concluded include the construction, expansion and/or
equipping of 10 schools, 2 health centers and 4 potable water systems, among others. The ICDF
continued offering technical assistance to the different groups and individuals that have received
infrastructure projects. This assistance includes trainings on use and maintenance as well as
follow-up visits.
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Table 16. Number of completed infrastructure projects by municipality and portfolio (January — March

2010)
PORTFOLIO
MUNICIPALITY | Community Economic Total
Development | Development
Alto Beni 4 4
Chulumani 3 2 5
Coripata 2 2
Coroico 2 2
Irupana 5 5
La Asunta 5 4 9
Palos Blancos 2 3 5
Various Yungas 1 1
Yanacachi 3 3
Overall Total 20 16 36

Under the economic development portfolio, 12 farm infrastructures were completed for the
production of chicken, pigs and eggs. These infrastructures offer producers “solid ground” upon
which to start or continue their businesses. Specifically, the pig barns can house between 20 and
40 pigs, and include separate areas for slaughtering and cleaning. All of these farms have been
built in accordance with national and USAID environmental regulations, and all producers
received training on proper disposal of animal waste.

111.2 Intermediate Result 2

The ICDF’s intermediate result 2 (IR.2):

Economic initiatives are promoted in the Yungas region of La Paz and in the
Tropics of Cochabamba by the creation of job opportunities in these regions.

IR 2.1 Indicator: Incremental sales

Title of the performance indicator: Increases in sales generated by economic initiatives
supported by the ICDF.

Unit of Measure: U.S. Dollars x 1,000

Table 17. Targets and results of the incremental sales indicator for LOP (2005 — 2010)

Results LOP
Incremental Total Percent
sales Sep 05— | Jan-Dec | Jan-Dec | Jan-Sep | Jan- Mar asof | Target of
Dec 06 2007 2008 2009 2010 . 9t 1 Target

Achieved
TC 155 1,629 1,784
Yungas 747 974 261 1,982

TOTAL 0 0 902 2,603 261 3,766 4,091 92%
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The majority of the registered sales for this quarter correspond to lily flowers produced with the
support of Fundacion Taquesi in the municipality of Yanacachi. During the 2008-2009 harvest
cycle, the 120 ICDF-supported flower growers produced more than 182,000 stems of flowers
and reported a total of US$221,800 in sales. These Yanacachi flower producers, the majority of
whom are women, sell their flowers to various flower shops in the city of La Paz. Additionally,
a total of US$39,200 in sales was registered by microenterprises including carpentry workshops,
juice productions, and bakeries in the municipality of La Asunta.

PaT4 o bim
Lily flower producers at the productive fair in
Chulumani.

Table 18. Targets and results of the Incremental Sales indicator (January — March 2010)

Apr - Jun
Region Jan - Mar 2010 p201o
Target Results Target
TC 0
Yungas 255 261 293
TOTAL 255 261 293

IR 2.2 Indicator: Equivalent employment

Title of the performance indicator: Equivalent employment directly attributed to
initiatives supported by the ICDF.

Unit of Measure: Equivalent employment

Table 19. Targets and results of the equivalent employment indicator LOP (2005 — 2010)

Results LOP
Equivalent
En?pmyment Sep05- | Jan-Dec | Jan-Dec | Jan-Dec | Jan-Mar | Totalas | o .. O?eTrgﬁngt
Dec 06 2007 2008 2009 2010 of 3/10 9 Achie\?e |
TC 25 12 84 500 621
Yungas 15 82 1,466 777 171 2511
TOTAL 40 94 1,550 1,277 171 3132 | 3472 90%
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Table 20. Targets and results of equivalent Employment Indicator (January— March 2010)*

Apr - Jun
Region Jan - Mar 2010 2010
Target Results Target
TC 0
Yungas 168 171 250
TOTAL 168 171 250

! Based on the RIG audit recommendation, the equivalent employment indicator has been meticulously re-evaluated. The
figures presented in the above chart reflect this reevaluation.

One hundred and seventy-one equivalent jobs were created in the Yungas of La Paz. The
municipality with the most jobs created is Coripata due to the workdays generated by the
construction of the Anacuri Tourism and Recreation Center. Also in large part because of
the same project, the majority of jobs created fell within the community development
portfolio.

Table 21. Number of Equivalent jobs created by portfolio and sub-portfolio (January — March 2010)

PORTFOLIO SUB PORTFOLIO Yungas
Potable Water 1
Education 66
Community Institutional Strengthening 0

Development -

Community Infrastructure 41
Environment 0
Health 0
Total Community Development 108
Economic Animal husbandry 32
Development Processing 31
Total Economic Development 63
Overall Total 171
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IR 2.3 Indicator: Number of hectares of licit agricultural crops

Title of the performance indicator: Hectares of alternative crops or hectares under forest

(January — March 2010)
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PORTFOLIO
MUNICIPALITY ST Economic Total
Development | Development

Alto Beni 0 36 36
Chulumani 7 2 9
Coripata 53 0 53
Coroico 16 0 16
Irupana 8 0 8
La Asunta 11 5 16
Palos Blancos 14 3 17
Yanacachi 0 17 17
OVERALL 108 63 171

management plans targeted by IAD programs.

Unit of Measure: Hectares

Table 23. Targets and results of the number of hectares of licit agricultural crops indicator LOP (2005 —

2010)
Results LOP
Hectares Sep 05— | Jan-Dec | Jan-Dec | Jan - Dec J&g; Total as of Target Pgrr;:(reg;tof
Dec 06 2007 2008 2009 2010 3/10 Achieved
TC 175 1,225 1,400
Yungas 31 33 64
TOTAL 0 0 175 1,256 33 1,464 1,586 92%

ICDF staff verified that 33 hectares of plantain have been planted in the community of Santa
Lucia in the municipality of La Asunta. The verification of established hectares requires the
determiniation that the plants exhibit a standard density and a level of growth sufficient enough
to ensure future production. The hectares verified this quarter represent the first of a total of 85
hectares of plantain that have been implemented. During the next reporting period the ICDF
expects to verify and report the remaining 52 hectares of plantain.
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Table 24. Targets and results of the indicator: hectares of licit crops (January — March 2010)

Region Jan - Mar 2010 Apzro-léun
Target Results Target

TC 0 0

Yungas 25 33 80

TOTAL 25 33 80

I11.3 Cross-cutting Indicators

The ICDF implements projects whose results contribute to both IRs. These results are reported
by way of three cross-cutting indicators: 1) number of trainees; 2) counterpart contribution; and,
3) projects that are “working well” after one year.

CC 1.1 Indicator: Trainees

Title of the performance indicator: People who received training within the framework of an
ICDF activity.

Unit of Measure: Number of trainees

Table 25. Targets and results of the trainees indicator during LOP (2005 — 2010)

Results LOP
Number of Total Percent
Trainees Sep 05 — Jan-Dec | Jan-Dec | Jan—Dec | Jan- Mar as of Target of
Dec 06 2007 2008 2009 2010 3/10 g Target
Achieved
TOTAL 2,582 21,514 9,249 4,049 267 | 37,661 | 37,678 99.99%

Table 26. Target and results of the trainees indicator (January — March 2010)

_ Jan - Mar 2010 GEIREI
Number of Trainees 2010
Target Results Target
TOTAL 250 267 430

All ICDF community development projects include a training component in which beneficiaries
learn to maintain, administer and operate infrastructure, services and/or equipment that they have
acquired under the program. The different types of training offered include operation and
maintenance, health and hygiene practices, basic accounting as well as administrative skills.
Under the same principles, training is offered within the economic development projects in the
areas of production and business management. In addition, the ICDF project portfolio also
includes a number of subawards where training and/or institutional strengthening activities are

not just a complementary component, but the focus of the project.
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The ICDF had 267 trainees this quarter. The largest numbers of trainees within the community
development portfolio were members of school advisory committees who participated in
trainings on the maintenance of the school furniture handed over. Also within this portfolio, 50
people from Coroico and Coripata were trained in the ecological preservation of the watershed
along Mt. Uchumachi.

Table 27. Number of trainees by portfolio and sub-portfolio (January — March 2010)

Portfolio Sub -Portfolio Yungas
Potable Water 4
Education 73
Community Community Infrastructure 9
Development
Environment 50
Health 4
Total Community Development 140
Animal Husbandry
: 54
Economic
Development Processing 73
Total Economic Development 127
Overall Total 267

CC 1.2 Percent of counterpart by component
Title of the performance indicator: Percent of counterpart by component

Unit of Measure: Percentage.

This quarter ACDI/VOCA'’s Washington office officially booked all pending counterpart
achieved through December 2009. This action provides the data necessary for the ICDF to report
on this annual indicator in the current reporting period. The total amount of counterpart
registered to date is US $2,365,006. This amount includes cash and in-kind cost-shares from
municipalities as well as community members. It also contemplates the time of the expert-level
volunteer consultants for whom ACDI/VOCA has an audit-approved daily rate.

The ICDF will continue to require counterpart, register it quarterly and report it annually as
established in the CA. Counterpart is an essential part of the development process, as it
encourages sustainability through fortifying project recipients’ sense of ownership. Additionally,
cost-share extends resources, ensuring that important projects such as potable water systems,
schools, healthcare facilities, etcetera, reach the maximum number of families possible.
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IV. LOOKING FORWARD
The following activities are planned for the next quarter:

e Complete the design of potable water systems in the communities of Santiago Grande
and San Joaquin in the municipality of Coroico.

e Begin construction of 15 living quarters for teachers in La Cascada, Palos Blancos.

e Begin construction of the pedestrian bridge in San Gabriel, La Asunta.

e Begin construction of 21 public playgrounds in different communities throughout the
Yungas.

e Construct flood prevention infrastructure along the Chajro River in the municipality of
Yanacachi.

e Break ground on the construction or expansion of potable water systems in San Cristobal,
Batallas, San Pedro, Villa EI Carmen and Tupiza A, all in the municipality of Palos
Blancos.

e Conduct campaigns in dental health, leishmaniasis prevention and cervical cancer
detection and prevention.

e Begin work on the project to provide institutional strengthening and equipment to various
CETHAs in different municipalities in the Yungas.

e As part of Field School activities, conduct a practice harvest and post-harvest processing
activities with a group of coffee producers from different communities in La Asunta.

e Assist producers to undertake the first amaranth harvest in the Zona Tradicional.

e Accelerate the administrative closeout of all concluded projects.

e Begin work on the project to modernize the meteorological network of the Yungas
through a diagnostic of the work area.

e Conclude approximately 70 projects currently in the implementation stage.
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ANNEX Il. Success Stories

With a Little Help, a Pig Farmer Tastes Success
Seated comfortably among the different palm and citrus trees that are scattered about the acre or
so of land left to Juan Torrez by his Yungas-born Afro-Bolivian parents one is hard pressed to
believe that only 30 yards away is a small barn filled with pigs. The soft breeze and backdrop of
birds chirping in the afternoon sun are enough to make one want nothing more than to lie in the
grass and cloud-gaze.

When one does see inside the pig house, it is quickly
obvious why its existence was hard to detect moments
before: the 15 or so pigs and their stalls are
impressively clean and orderly. At our arrival, the
largest of the group starts snorting wildly, but quiets
down as Mr. Torrez offers him an animated greeting
and some scratches behind the ears.

Back in the yard, beside the adobe house built by his
parents that he still lives in today, Juan Torrez

Juan Torrez with his favorite pig. explains, “I had been interested in having a pig farm

for a number of years.” After exploring the idea, he

constructed the barn and started raising pigs. However, since he lacked expertise in animal
husbandry, he was rarely able to turn a substantial profit. Which is where the technical assistance
offered by the Integrated Community Development Fund (ICDF) has made all the difference.
The ICDF is a project led by the Plurinational State of Bolivia’s Vice Ministry for Coca and
Integrated Development (VCDI), financed by USAID/Bolivia and implemented by
ACDI/VOCA. Through a grant to support microenterprises, the ICDF provided Mr. Torrez with
specialized technical assistance and training on raising pigs and business administration as well
as co-financing on equipment and materials. As with all microenterprise projects implemented
by the ICDF, Mr. Torrez is required to pay a cash cost-share worth approximately 35 percent of
the total cost of the project. Mr. Torrez’s project consisted of receiving a freezer, improved breed
pigs, basic equipment, work clothes, and technical assistance.

“It’s been two years now since | started working [with the ICDF],” relates Mr. Torrez. “I give
thanks because | am able to support my family; I’m able to send money to my children who are
studying outside the country.”

Mr. Torrez’s goal of improving production and sales levels has definitely been achieved. Thanks
in large part to his hard work and enterprising spirit, combined with the knowledge gained from
ICDF agronomists, he is now the highest yielding pig farmer in five communities. Typically,
each month, by selling meat from two pigs for around 22 Bolivianos (US$3.11) per kilogram in
local markets and the occasional live pig or piglet, Mr. Torrez generates upwards of 3,000
Bolivianos (US$424) in monthly sales. The local population in the municipalities of Coripata,
Coroico and Chulumani is eager to buy Mr. Torrez’s pork, as this popular meat has traditionally
arrived to the Yungas region all the way from Cochabamba or Santa Cruz.
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But Mr. Torrez, secretary general of his hometown, Dorado Chico, and a community leader
dedicated to preserving and promoting Afro-Bolivian culture and history, is not the type to leave
his business at that. Together with his two children, he has plans to create jobs by starting a
weekend restaurant on his beautiful piece of land.

Mr. Torrez elaborates, “My son arrives in June.
By then he’ll officially have his degree in
business management, so he’s taken all the
classes related to animal husbandry, accounting,
etcetera. So once he gets here, we’re going to
expand all this.” Through a VCDI program to
promote development in the Yungas by providing
scholarships to Yungas youth, Mr. Torrez’s son,
Juan Alberto, received a scholarship to study
business management in Colombia. As part of his

scholarship agreement, Juan Alberto has

) . i Mr. Torrez checks on one of the improved
Commltted tO retumlng tO WOI’k In the YungaS breed mother sows he received through his

once he finishes his degree. ICDF proiect.

Juan Alberto and Mr. Torrez plan to work on a business model developed by Mr. Torrez’s
daughter, Beatriz, who is currently pursuing a degree in marketing in Panama through a
scholarship sponsored by Masterline, an import-export company. The business model, titled
Chicharroneria San Benito, won first prize in a competition sponsored by the Universidad Real
in La Paz. “My daughter presented a business plan. The idea is to generate family income and
create jobs, which is what caught the judges’ eye. We’re going to open the restaurant on the
weekends, so that people can come, have a good time, and eat a good meal. The good thing is we
have the prime material: the meat. If we can sell an entire pig’s worth of chicharron per week, it
will be amazing. And we’ll keep selling the meat in local markets as always.”

Juan Torrez is, needless to say, one of the ICDF’s model producers. A man who is happiest when
working with his family and helping his community, with a little bit of financial and technical
support, he has made his small business successful and sustainable. And in his eyes, he’s just
getting started.

As part of efforts to improve the quality of life and diversify the economy, the ICDF implements
community and economic development activities. To date, the ICDF has assisted twelve pig
farms in the Yungas of La Paz. On average, these farms generate more than US$ 7,000 in annual
sales.
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Dofia Salomé, an Enterprising Woman

When Salomé Hilario, arrived in Palos Blancos in 2003, she had only 50 Bolivianos (around
US$7) to her name. Seven years later, she is a successful businesswoman owner of the fast food
restaurant, “Snack Dofia Salome” in Sapecho, Palos Blancos. Dofia Salomé, as she is known in
Sapecho, participated in projects to support microenterprises that form part of the Integrated
Community Development Fund (ICDF), a project led by the Plurinational State of Bolivia’s Vice
Ministry for Coca and Integrated Development (VCDI), financed by USAID/Bolivia and
implemented by ACDI/VOCA. Here, Dofia Salomé tells how she came from the city of La Paz to
live in Sapecho and how the ICDF helped her to become the successful small business owner she
is today.

“In 2003 | arrived in Sapecho. My husband had come earlier
to work and | arrived a bit later and | decided to stay; I like it
here.

My husband was struggling a little. We didn’t have enough to
make ends meet for our family, so | had to do something. |
thought, ‘what can | do?’ So | rented a little kiosk. | started to
make juices. | bought a blender and got started, and from that
moment there was a lot of demand for my juices.

Later on, my brother and I won the project with the ICDF. We
had to put in a cost-share, and then they gave me another
blender to make juice, the stove to make hamburgers, pots
and a gas tank to boil milk, the freezer, cabinets, tables and
chairs.

Do ] Then | had all the equipment but nowhere to put it all.

ofia Salomé, famous for her ; . . .

hamburgers and juices, outside her Because the kiosk | was renting was no longer available like
restaurant in Sapecho, Palos it had been when | began the project- | was out on the street.
Blancos. ‘What do | do now?’ | asked myself. | talked with one of the

engineers and said, ‘Why can’t we build me a little place of

my own?’ | bought a little piece of land, the ICDF accepted my idea to extend the project, and

now I’m all set. In a second phase the ICDF supported me with the construction of the

restaurant, the sign, electricity, plumbing, everything! And of course | paid a cost-share.

Before, | had thought about going back to La Paz, but with this equipment and set-up...no way,
man... ‘I1t’s my turn to work now,” | said to myself. And since 1’d gotten used to selling burgers
and juices, | started to enjoy it, things were going well and, hey, ‘This is the work for me!” | said.

I like to be with people, to chat with them; I’m happier when people fill up the shop. I get to
know all sorts of people and they keep me on my toes. ‘Can | get you anything else?’ | ask them.
And its always full, people always like to come here, and it’s the only place like it in town. |
prepare the hamburgers myself. | took a course, you know. | found out about it through the ICDF
staff.
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I’m not going to let the business stay where it’s at. I’'m expanding. I’m going to open up that
room over there as well; 1’ve been buying tables and chairs”.

To date, the ICDF has assisted more than 35 microenterprises in the municipality of Palos
Blancos and over 170 in the Yungas of La Paz region.
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Community Training and Lodging Center of Huaycuni

“First of all, I would like to say that the people here have found themselves very happy with this
community space that they now have.” Seated in the administrative office, Mario Pando, a young
community leader in the community of Huaycuni in the municipality of Coripata, explains how
the members of this small population are making use of the Community Training and Lodging
Center. “There are various youth activities; the union meeting, which takes place on a monthly,
yearly, and emergency basis; and there has been some organizing to start offering parenting
classes.”

Mr. Pando shares that the center used to consist of a
single room, so the community solicited the
Plurinational State of Bolivia’s Vice Ministry for Coca
and Integrated Development (VCDI) for a project to
conclude and expand the community training and
lodging center. The VCDI leads all integrated
development activities in the Yungas of La Paz,
including the Integrated Community Development
_M 3 Fund (ICDF), a project financed by USAID and

The Community raining d Lodging implemented by ACDI/VOCA. It was in this way that
Center of Huaycuni. the VCDI assigned the ICDF the project to finish the
construction started by the community of Huaycuni.

The completed center, which was handed over in October of 2009, has three expansive floors
and includes offices for the agrarian union, the mothers’ club, the sports club, administration, the
secretary general of Huaycuni, as well as meeting and training halls. The lodging area, which
consists of dorms for men and women, bathrooms and showers, is located on the second floor.
The project also provided furniture, including tables, chairs, desks, bookshelves, cabinets, beds
and bedding, night tables, closets and dressers, as well as training equipment such as
blackboards, a television and DVD player. The community of Huaycuni contributed to the
project with a cash cost-share as well as through the provision of local construction materials
including rock, sand, gravel, and 335 registered workdays.

In addition to the construction of the expanded infrastructure, the ICDF assisted the community
to develop an internal regulations handbook for the control, operation and maintenance of the
center. The regulations established are currently
being implemented by an administrator that was
chosen by the community. The administrator and
caretaker were trained in the administration of the
training center and the management of the lodging
center. All of the bedding is kept in administration,
and when someone comes to stay at the lodging
center, she or he fills out a registration form, leaves
an identification card, and then is provided sheets
and blankets. Mr. Pando assures, “The lodging
center is fully functioning. People arrive here from
the city or other parts, and we put them up; we

The center caretaker in the fully-equipped
lodaing area.
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charge them a fee, but something very reasonable, to cover costs more than anything. For
example, a few weeks ago a group from a motorcycle competition arrived. There were around 50
people and we were able to accommodate all of them, and we kept their bikes locked up
downstairs.”

With the aim of improving quality of life in the Yungas of La Paz, the ICDF implements
community and economic development activities. Through the community development
component, among other activities, to date, the ICDF has implemented 52 community
infrastructures such as community lodging and/or training centers, markets, bridges and plazas.

45



ICDF Quarterly Report
January — March, 2010, ACDI/VOCA

ANNEX I11. PROJECT STATUS REPORT (MATRIX)
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Proyecto
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Monto

Implementacién de UHFs (201
YCO008A | Comunitario || Saneamiento Yungas Alto Beni Colonia Boopi,Sararia | UHFS) CONCLUIDO 458.700
Sector Yolosa - Apoyo a Actividades de Rescate
2 YEQO12A | Comunitario || Otros Yungas Alto Beni Caranavi (Municipio) CONCLUIDO 557
Sector Yolosa - Apoyo a Actividades de Rescate
3 YEQ012B | Comunitario || Otros Yungas Alto Beni Caranavi (FEJUVE) CONCLUIDO 10.842
Megaproyecto Agua Potable (Fase
4 YRO0016 Comunitario || Agua Potable Yungas Alto Beni Varios 1) - Area | CONCLUIDO 447.277
Km 73 - Poblacion Cont. bloque de talleres UE Martin
5 YE0021 Comunitario | Educacion Yungas Alto Beni Suapi Cérdenas CONCLUIDO 45.454
Const. Unidad Educativa Palmar
6 YR0062 Comunitario || Educacion Yungas Alto Beni Colonia Palmar Suapi | Suapi CONCLUIDO 52.488
Construccion complejo educativo
7 YRO0063 Comunitario || Educacion Yungas Alto Beni Sararia Sararia CONCLUIDO 169.983
8 YR0064 Comunitario | Salud Yungas Alto Beni Sararia Construccion centro de salud CONCLUIDO 50.442
Infraestructura
9 YRO0065 Comunitario | comunitaria Yungas Alto Beni Puente Alto Beni Construccion de sala de reuniones CONCLUIDO 36.023
10 | YRO066 Comunitario | Salud Yungas Alto Beni Mercedes Construccion posta sanitaria CONCLUIDO 48.023
11 | YRO067 Comunitario | Salud Yungas Alto Beni Kollasuyo Conclusién posta sanitaria CONCLUIDO 2.164
Infraestructura
12 | YRO0068 Comunitario | comunitaria Yungas Alto Beni Central San Antonio Sala de reunion central San Antonio | CONCLUIDO 80.731
Disefio: Construccién escuela y
13 | YR0075 Comunitario || Educacion Yungas Alto Beni Colonia Belen bateria de bafios CONCLUIDO 119
14 | YR0080 Comunitario | Salud Yungas Alto Beni Puerto Carmen Equipamiento mini hospital CONCLUIDO 24.700
15 | YE0081 | Comunitario | Educacion Yungas Alto Beni Caserio N°9 Const. aulas, viviendas y bat.banios | CONCLUIDO 52.446
89

'The projects matrix is organized by municipality and within each municpality, by implementation status.
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Infraestructura
16 | YR0093 Economico Productiva Yungas Alto Beni Colonia Brecha "T" Imp. beneficiadoras de cacao CONCLUIDO 57.755
Infraestructura
17 | YR0094 Economico Productiva Yungas Alto Beni Colonia San Luis Imp. beneficiadoras de cacao CONCLUIDO 88.428
Infraestructura Colonia Nueva
18 | YR0095 Economico Productiva Yungas Alto Beni California Imp. beneficiadoras de cacao CONCLUIDO 29.442
Infraestructura
19 | YR0096 Economico Productiva Yungas Alto Beni Varios Imp. beneficiadoras de cacao CONCLUIDO 24.723
20 | YR0097 Comunitario | Agua Potable Yungas Alto Beni Villa Santiago Complementacion Agua Potable CONCLUIDO 31.775
21 | YR0098 Comunitario | Agua Potable Yungas Alto Beni Nuevo Amanecer Sistema de Agua Potable CONCLUIDO 26.539
22 | YR0099 Comunitario | Agua Potable Yungas Alto Beni Colke Alta Sistema de Agua Potable CONCLUIDO 191.302
Diseno: Sistema de Agua Potable -
23 | YR0100 Comunitario | Agua Potable Yungas Alto Beni Central Provenir Central Porvenir CONCLUIDO 10.750
24 || YR0108 Economico Agricola Yungas Alto Beni Apostol Santiago Provision Motodeshierbadoras (20) | CONCLUIDO 5.880
Entre Rios - Playa
25 | YR0109 Economico Agricola Yungas Alto Beni Azul Provision Motodeshierbadoras (16) | CONCLUIDO 4.704
26 | YR0110 Economico Agricola Yungas Alto Beni Eponténea Illimani Provision Motodeshierbadoras (11) | CONCLUIDO 3.234
27 | YRO111 Economico Agricola Yungas Alto Beni Ingavi - Cobija Provision Motodeshierbadoras (20) | CONCLUIDO 5.880
28 | YRO112 Economico Agricola Yungas Alto Beni Nueva Collasuyo Provision Motodeshierbadoras (26) | CONCLUIDO 7.644
29 | YRO0113 Economico Agricola Yungas Alto Beni Nueva Esperanza Provision Motodeshierbadoras (22) | CONCLUIDO 6.468
30 | YRO114 Economico Agricola Yungas Alto Beni Ocampo Provision Motodeshierbadoras (32) | CONCLUIDO 9.408
31 | YRO0115 Economico Agricola Yungas Alto Beni Pajonal | Provision Motodeshierbadoras (21) | CONCLUIDO 6.174
32 | YRO116 Economico Agricola Yungas Alto Beni Villa Camacho Provision Motodeshierbadoras (38) | CONCLUIDO 11.172
33 | YRO117 Economico Agricola Yungas Alto Beni Piquendo Provision Motodeshierbadoras (22) | CONCLUIDO 6.468
Provision Motodeshierbadoras
34 | YR0118 | Economico | Agricola Yungas Alto Beni San Antonio (146) CONCLUIDO 42.924
Colonia
Piquendo,Colonia Implementacidn planta procesadora
35 | YR0131 Economico Transformacion | Yungas Alto Beni Villa Camacho de frutas CONCLUIDO 3.500
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Ampliacion Colegio Martin
36 | YC0134 | Comunitario | Educacion Yungas Alto Beni Km 73 - Suapi Cardenas CONCLUIDO 182.403
Diseno: Sistema de Agua Potable
37 | YR0143 Comunitario | Agua Potable Yungas Alto Beni Varios (11 comunidades) CONCLUIDO 21.986
Infraestructura
38 | YC0146 Comunitario | comunitaria Yungas Alto Beni Piquendo Conclusion sede social Piquendo CONCLUIDO 22.491
Reforzamiento al Funcionamiento
del Modelo de Gestiény
Colonia Productivo de los Internados de San
Fortalecimeinto Collasuyo,San Antonio, Sararia y Nueva
39 | YC0152 | Economico | Institucional Yungas Alto Beni | Antonio,Sararia Kollasuyo CONCLUIDO 17.930
40 | YEO0157 Economico Transformacion | Yungas Alto Beni Santa Rosa Transformacion y comer. Curcuma || CONCLUIDO 6.095
Produccion y comercializacion de
41 | YEO0158 Economico | Agricola Yungas Alto Beni Colonia Piquendo frejol negro CONCLUIDO 8.929
42 | YE0231 Economico Apicola Yungas Alto Beni Bella Vista Apicultura "APAAB" CONCLUIDO 11.745
Elaboracion y Comercializacion de
derivados Citricolas
43 | YE0234 Economico Transformacion || Yungas Alto Beni Colonia Belen "ASOPROCID" EJECUCION 30.548
Planta Procesadora de Derivados
44 | YE0235 Economico Transformacion || Yungas Alto Beni Bella Vista Léacteos “APROLAB” EJECUCION 10.382
45 | YE0237 Economico Pecuario Yungas Alto Beni San Antonio Crianza de Ovinos de Pelo CONCLUIDO 6.082
Colonia Illlimani,San Pollos Parrilleros Illimani San
46 | YE0238 Economico Pecuario Yungas Alto Beni Antonio Antonio CONCLUIDO 10.186
Colonia Ingavi,Santa || Elaboracion de Derivados Lacteos
47 | YE0240 Economico Transformacion || Yungas Alto Beni Rosa "TICOLAC" EJECUCION 18.970
Colonia Apostol Produccién y Comercializacién de
48 || YE0242 Economico Pecuario Yungas Alto Beni Santiago (I),Sapecho Cerdos "APOSTOL SANTIAGO" CONCLUIDO 6.027
Implementacion de Microempresa
49 | YE0249 Economico Servicios Yungas Alto Beni San Antonio Metalmecénica CONCLUIDO 8.383
Bella Vista,Colonia Mejoramiento del Hito Ganadero
50 | YE0250 Economico Pecuario Yungas Alto Beni Forestal Lechero "LA FORESTAL" CONCLUIDO 4.285
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Colonia Ingavi,Santa | Mejoramiento del Hato Ganadero
51 | YE0251 Economico Pecuario Yungas Alto Beni Rosa Lechero - "INGAVI - COBIJA" CONCLUIDO 5.276
Produccion de Pollos Parrilleros -
52 | YE0255 Economico Pecuario Yungas Alto Beni San Antonio "GRANJA NINA" CONCLUIDO 3.072
Comercializacion de Carne y Piel
53 | YE0256 Economico Pecuario Yungas Alto Beni Santa Rosa de Cuye CONCLUIDO 7.465
Centro Ecoldgico de Investigacion
Agropecuaria El Pahuichi -
54 | YE0257 Economico Pecuario Yungas Alto Beni Colonia Los Tigres "CEINAP" CONCLUIDO 20.782
55 | YE0260 Economico Pecuario Yungas Alto Beni Colonia Illimani Porcinocultura - "FLORES" CONCLUIDO 2.600
56 | YE0265 Economico Servicios Yungas Alto Beni San Antonio Materiales Didacticos - "JULI" CONCLUIDO 8.678
Comunidad Villa El Planta Deshidratadora de Frutas -
57 | YE0269 Economico Transformacion || Yungas Alto Beni Porvenir "APAVIP" CONCLUIDO 13.002
Implementacion de una Planta
58 | YE0270 Economico Transformacion || Yungas Alto Beni Colonia Illimani Procesadora de Alimentos Km. 52 CONCLUIDO 4.718
Produccién de Huevos - "SAN
59 | YE0272 Economico Pecuario Yungas Alto Beni Colonia Boopi ANTONIO" CONCLUIDO 3.387
60 | YE0275 Economico Transformacion || Yungas Alto Beni San Antonio Carpinteria Industrial "Callisaya" CONCLUIDO 9.858
61 | YE0276 Economico Transformacion || Yungas Alto Beni San Antonio Carpinteria Industrial "Ramos CONCLUIDO 12.343
Nuevo Suapi Agropecuaria "MARTIN
62 | YE0277 Economico Pecuario Yungas Alto Beni Kilometro 73 CARDENAS" CONCLUIDO 3.406
Crianza de Pollos Parrilleros -
63 | YE0280 Economico Pecuario Yungas Alto Beni San Antonio "ANJO" CONCLUIDO 7.316
Colonia Villa
64 | YE0283 Economico Pecuario Yungas Alto Beni Prado,Pista Suapi Agropecuaria "ALBORTA" CONCLUIDO 6.583
65 | YE0424 Economico Agricola Yungas Alto Beni Santa Elena Provision de motodeshierbadoras CONCLUIDO 4.588
Senda D,Puerto
Aurora,Cesarzama,Sa
n Andres, Tacuaral
Infraestructura Tropico Entre Rios,6 de lluminacién 7 Canchas
66 | TC0003 Comunitario | comunitaria Chba Chimore Agosto,Senda B Polifuncionales CONCLUIDO 18.291
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Tropico Disefio: Construccidn posta salud y
67 | TRO121 Comunitario | Salud Chba Chimore Trinidadcito (# 1) equipamiento CONCLUIDO 44.925
Tropico Construccion 2 aulas, bafios y
68 | TR0122 Comunitario | Educacién Chba Chimore Betania mobiliario CONCLUIDO 7.564
Tropico Construccion 2 aulas, bafios y
69 | TRO123 Comunitario | Educacion Chbba Chimore Monte Sinai mobiliario CONCLUIDO 7.564
Tropico Construccion aula multigrado y
70 | TRO124 Comunitario | Educacién Chba Chimore Puerto Victoria bateria bafios CONCLUIDO 5.197
Tropico
71 || TC0148 Comunitario || Educacion Chba Chimore Chimore Mejoramiento infraestructura TAC | CONCLUIDO 108.890
Infraestructura Tropico Disefio Construccidn y equip. taller
72 | TRO171 Economico Productiva Chba Chimore Chimore artesanal CONCLUIDO 6.680
Infraestructura Tropico Centro de Acopio de Flores y
73 | TE0222 Economico Productiva Chba Chimore Nueva Esperanza Capacitacion para Mujeres CONCLUIDO 14.700
Capacitacion en adminstracion,
contabilidad basica y elaboracién
de perfil de proyectos-
Capacitacion Tropico Federaciones de varones y de
74 | TE0293 Economico productiva Chba Chimore Varios Mujeres, Trépico de Cochabamba CONCLUIDO 6.000
Tropico Dotacion de mobiliario escolar -
75 | TC0294 Comunitario | Educacién Chba Chimore Estano Palmito Unidad Educativa Estafio Palmito CONCLUIDO 1.344
Tropico Construccion de Cartonera para
76 | TE0315 Economico Transformacion | Cbba Chimore Nueva Vida Empacadora de Banano CONCLUIDO 6.000
Infraestructura Tropico Mejoramiento y conclusion
77 | TE0420 Economico Productiva Chba Chimore Senda 2 ambientes de UNABANA CONCLUIDO 9.000
Equipamiento del Internado Unidad
Tropico Educativa comunidad indigena
78 | TC0425 Comunitario || Educacion Chba Chimore Nueva Vida Nueva Vida CONCLUIDO 43.425
Tropico Apoyo camparfia de vacunacion
79 | TE0443 Economico Pecuario Chbba Chimore Varios contra Fiebre Aftosa - Chimore CONCLUIDO 2.500
Infraestructura Equipamiento Mob. Municipio
80 | Yco015 Comunitario | comunitaria Yungas Chulumani | Chulumani Chulumani CONCLUIDO 20.000
81 | Yyco0022 Comunitario | Educacién Yungas Chulumani || Chulumani Refaccion Colegio Miguel Mercado | CONCLUIDO 43.265
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82 | Yyco0023 Comunitario | Educacién Yungas Chulumani || Ocobaya Conclusion Colegio de Ocobaya CONCLUIDO 18.564
83 | YC0024 Comunitario | Saneamiento Yungas Chulumani || Tajma Sistema de Alcantarillado Sanitario || CONCLUIDO 74.935
Infraestructura Cutusuma - Centro de Capacitacion Productiva
84 | YC0036 Comunitario | comunitaria Yungas Chulumani || Montequilla Montequilla CONCLUIDO 20.696
Infraestructura Empedrado calle al Colegio
85 | YC0037 Comunitario | comunitaria Yungas Chulumani | Huancane - Huancane | Huancane CONCLUIDO 17.083
86 | YC0038 Comunitario | Saneamiento Yungas Chulumani || Ocobaya - Ocobaya Mejoramiento Mingitorio Ocobaya | CONCLUIDO 13.676
Tajma - Villa Const. Bafio para la Escuela Villa
87 | YC0039 Comunitario || Educacion Yungas Chulumani | Remedios Remedios CONCLUIDO 12.678
Chulumani - Zona Mejoramiento Mingitorio cerca
88 | Ycoo040 Comunitario | Saneamiento Yungas Chulumani || Cancha cancha Chulumani CONCLUIDO 10.695
Chulumani - Zona Baterias de Bafio (obra gruesa)
89 | ycoo41 Comunitario | Saneamiento Yungas Chulumani | Junin Zona Junin CONCLUIDO 46.114
Rio Blanco - Rio Const. Segunda Fase UE Bartolina
90 | yco042 Comunitario | Educacién Yungas Chulumani || Blanco Sisa Rio Blanco CONCLUIDO 24.998
Chulumani -
91 | ycoo043 Comunitario || Educacion Yungas Chulumani | Chulumani Refaccion UE Kinder Chulumani CONCLUIDO 37.155
Infraestructura Huancane -
92 | YCo0048 Comunitario | comunitaria Yungas Chulumani || Tongobaya Centro de Capacitacion CONCLUIDO 15.320
Obra Fina Aulas (10) - Colegio S.
93 | yCo0058 Comunitario || Educacién Yungas Chulumani | Huancane - Huancane || Cristébal CONCLUIDO 48.417
Apoyo a las empresas constructoras
que se adjudicaron proyectos en la
Feria a la Inversa del Municipio de
94 | YE0082 Economico | Servicios Yungas Chulumani | Chulumani Chulumani CONCLUIDO 58.653
Conclusién Vivienda Maestros y
95 | YR0087 Comunitario | Educacién Yungas Chulumani || EI Colpar bateria bafios CONCLUIDO 41.615
96 | YR0144 Comunitario | Agua Potable Yungas Chulumani || Colopampa Agua potable CONCLUIDO 70.597
Sistema de Agua Potable Rio
97 | YC0303 Comunitario || Agua Potable Yungas Chulumani || Rio Blanco Blanco EJECUCION 126.239
Conclusion Obra fina ler piso
98 | YC0305 Comunitario | Educacién Yungas Chulumani || Rio Blanco Colegio Bartolina Sisa de Rio CONCLUIDO 50.292
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Blanco (Fase 2)
Infraestructura Construccion Plaza Principal - El
99 | YC0306 | Comunitario || comunitaria Yungas Chulumani | Colpar Colpar CONCLUIDO 38.858
Infraestructura Diseno: Centro de Capacitacion-

100 | Yco307 Comunitario | comunitaria Yungas Chulumani | Palma Pampa Palma Pampa CONCLUIDO 1.250
Diseno: Polifuncional, y .Vivienda

101 || yco308 Comunitario | Educacién Yungas Chulumani || Chorrillo para un maestro CONCLUIDO 500

102 | YE0333 Economico Transformacion | Yungas Chulumani || Rio Blanco Carniceria "GUTIERREZ" CONCLUIDO 8.316

103 | YE0334 Economico Pecuario Yungas Chulumani || Rio Blanco Produccién de Cerdos "Torrez" CONCLUIDO 12.474

104 | YE0339 Economico Transformacion | Yungas Chulumani || Rio Blanco Heladeria "Los Manzanales" CONCLUIDO 10.780
Propuccién de Gallinas de Postura

105 | YE0340 Economico Pecuario Yungas Chulumani || El Colpar "LOZA" EJECUCION 10.780
Venta de Pollos Broaster y

106 | YE0342 Economico Transformacion | Yungas Chulumani || Rio Blanco Salchipaperia "Angélica" CONCLUIDO 6.653

107 | YE0347 Economico Pecuario Yungas Chulumani || Rio Blanco Produccién de Cerdos "Flores" CONCLUIDO 12.474
Produccion de Gallinas de Postura

108 | YE0348 Economico Pecuario Yungas Chulumani | Palma Pampa "LAYDI" EJECUCION 10.780
Producccidn de miel y jalea

109 | YE0349 Economico Apicola Yungas Chulumani | Rio Blanco "ESCOBAR" CONCLUIDO 2.495

110 | YE0350 Economico Transformacion || Yungas Chulumani || Rio Blanco Panaderia "JHONNY" CONCLUIDO 8.316
Produccién de Pollos Parrilleros

111 | YEO0351 Economico Pecuario Yungas Chulumani || Pasto Pata "AVERANGA" CONCLUIDO 10.780
Produccién de Miel de Abejas "RIO

112 | YE0353 Economico Apicola Yungas Chulumani | Rio Blanco BLANCO" CONCLUIDO 4.851

113 | YE0354 Economico Transformacion | Yungas Chulumani || Comunidad EI Colpar | Panaderia "Umalinda" CONCLUIDO 8.316
Produccién de Pollos Parrilleros

114 | YE0356 Economico Pecuario Yungas Chulumani | Rio Blanco "Nido" CONCLUIDO 10.780
Recuperacion de suelos (40 has) de

115 | YE0378 Economico Medio ambiente | Yungas Chulumani || Varios e cocales en la Zona Tradicional EJECUCION 98.500
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Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E Miguel
116 | YCo0467 Comunitario | comunitaria Yungas Chulumani | Chulumani Mercado - Chulumani CONCLUIDO 9.764
Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E San
117 || Yco468 Comunitario | comunitaria Yungas Chulumani | Huancane Cristobal Huancane - Chulumani CONCLUIDO 9.764
Refaccion de la Bateria de Barios de
118 | ycos11 Comunitario || Educacion Yungas Chulumani | Chulumani la U.E. Pre-escolar Chulumani. CONCLUIDO 8.000
Refaccion Sistema de agua potable
119 | yco0536 Comunitario | Agua Potable Yungas Chulumani | Bajo Loa Bajo Loa EJECUCION 6.200
Refaccion Sistema de agua potable
120 | Yyco0537 Comunitario | Agua Potable Yungas Chulumani | Quilasa - Quilasi EJECUCION 2.800
Refaccion Sistema de agua potable
121 | YCo0538 Comunitario | Agua Potable Yungas Chulumani || Cuchumpaya - Cuchumpaya EJECUCION 9.500
Equipamiento de mobiliario clinico
122 | Yyco0549 Comunitario | Salud Yungas Chulumani | Chulumani para 3 establecimientos de salud. CONCLUIDO 10.000
Equipamiento mobiliario para 3
establecimientos educativos -
123 | YC0557 | Comunitario | Educacion Yungas Chulumani | Varios Chulumani CONCLUIDO 10.000
Infraestructura Sede Social - Sindical
124 | YE0010 | Comunitario | comunitaria Yungas Coripata Coripata (ADEPCOCA) CONCLUIDO 66.949
Ampliacion Centro de Salud -
125 | ycoo11 Comunitario | Salud Yungas Coripata Arapata Arapata CONCLUIDO 18.585
Mobiliario Escuelas Municipio
126 || yco017 Comunitario || Educacion Yungas Coripata Varios Coripata CONCLUIDO 25.428
127 | Yyco0028 Comunitario | Salud Yungas Coripata San Juan Centro de Salud - San Juan CONCLUIDO 36.767
Disefio: UE Féli Ballivian -
128 || YC0029 Comunitario | Educacién Yungas Coripata Huayrapata Huayrapata CONCLUIDO 3.575
129 | yco0030 Comunitario || Educacion Yungas Coripata San Agustin UE San Agustin CONCLUIDO 85.654
Construccion aulas UE Santa
130 | Ycoo44 Comunitario || Educacion Yungas Coripata Santa Getrudis Gertrudis CONCLUIDO 17.950
131 | Yyco045 Comunitario | Educacion Yungas Coripata Dorado Grande Construccion aulas UE Dorado CONCLUIDO 32.550
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Grande

Infraestructura

132 | YR0077 Comunitario | comunitaria Yungas Coripata Arapata Construccion Mercado Central CONCLUIDO 116.098
Fortalecimiento Apoyo al interyunguefio de futbol

133 | YC0083 | Comunitario | institucional Yungas Coripata Coripata 2006 CONCLUIDO 2.680
Infraestructura

134 | YR0103 | Comunitario | comunitaria Yungas Coripata Anacuri Obra fina iglesia CONCLUIDO 44.303
Infraestructura

135 | YR0139 Comunitario | comunitaria Yungas Coripata Machacamarca Obra fina sede social CONCLUIDO 78.633

136 | YR0140 Comunitario | Agua Potable Yungas Coripata Machacamarca Agua potable CONCLUIDO 95.628
Infraestructura Refaccion casa de hacienda para

137 | YRO141 Comunitario | comunitaria Yungas Coripata Tabacal albergue CONCLUIDO 121.298
Infraestructura

138 || YRO0142 Comunitario | comunitaria Yungas Coripata Santa Rosa (Arapata) || Polifuncional Santa Rosa de Lima CONCLUIDO 25.640
Infraestructura

139 | YR0145 Comunitario | comunitaria Yungas Coripata Santa Rosa Obra fina iglesia CONCLUIDO 41.386

140 | YR0174 Economico Servicios Yungas Coripata Anacuri Clasificadora de &ridos EJECUCION 65.428

141 | YR0175 Economico Transformacion || Yungas Coripata Anacuri Cortadora piedra laja EJECUCION 26.845
Infraestructura Construccion complejo deportivo

142 || YC0309 Comunitario | comunitaria Yungas Coripata Anacuri turistico CONCLUIDO 185.592
Infraestructura Conclusion Centro de Capacitacién

143 | yco0310 Comunitario | comunitaria Yungas Coripata San Jose de Peri - San José de Peri - 1ra fase CONCLUIDO 106.530
Infraestructura Conclusion Centro de Capacitacion

144 | vyco311 Comunitario | comunitaria Yungas Coripata Huaycuni - Huaycuni CONCLUIDO 107.644

Produccion de Pollos Parrileros

145 | YE0335 Economico Pecuario Yungas Coripata San jose de Peri "DONA MARTHA" CONCLUIDO 10.780

146 | YEO0336 Economico Servicios Yungas Coripata San josé de Peri Snack "DONA LUPE" CONCLUIDO 10.780

147 | YE0337 Economico Pecuario Yungas Coripata Anacuri Produccion de Cerdos "Chogque” EJECUCION 10.780

148 | YE0338 Economico Transformacion || Yungas Coripata Arapata Carpinteria "Juan de la Cruz" CONCLUIDO 6.653
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Taller de Confeccion Pollereria
149 | YE0341 Economico Transformacion || Yungas Coripata San josé de Peri "ALBERTA" CONCLUIDO 3.300
150 | YE0343 Economico Servicios Yungas Coripata San josé de Peri Comideria "DONA JUAQUINA" CONCLUIDO 6.653
Manejo y Produccion de Mangos
151 | YE0344 Economico Agricola Yungas Coripata San josé de Peri "San Rafael" CONCLUIDO 10.780
Produccién de miel de abejas
152 | YE0345 Economico | Apicola Yungas Coripata San josé de Peri "NINA" CONCLUIDO 10.780
153 | YE0346 Economico Transformacion || Yungas Coripata San josé de Peri Panaderia "San Jose" CONCLUIDO 10.780
154 | YE0352 Economico | Transformacion | Yungas Coripata Huaycuni Panaderia "JULIA" CONCLUIDO 10.780
155 | YE0355 Economico Transformacion || Yungas Coripata Comunidad El Colpar | Carniceria "Santa Rita" CONCLUIDO 3.465
Infraestructura Conclusion Obra Fina Iglesia
156 | YcCo0426 Comunitario | comunitaria Yungas Coripata Auguisamaria Auguisamafia CONCLUIDO 26.135
Construccion de 2 Viviendas y
157 | YC0427 | Comunitario | Educacion Yungas Coripata Marquirivi Bateria de Bafios Marquirivi CONCLUIDO 22.175
Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E
158 | yco0471 | Comunitario | comunitaria Yungas Coripata Coripata Eduardo Abaroa- Coripata CONCLUIDO 9.764
Capacitacion Jovenes en D.
Humano y Liderazgo - U.E
Capacitacion Rosemary Barrientos-Arapata-
159 | yco472 | Comunitario | comunitaria Yungas Coripata Arapata Coripata CONCLUIDO 9.764
Conclusion de la Unidad Eductiva
160 | YC0484 | Comunitario | Educacion Yungas Coripata Trinidad Pampa Franz Tamayo CONCLUIDO 75.600
Disefio final terminal de buses
161 | YE0497 Economico | Turismo Yungas Coripata Coripata Coripata EJECUCION 10.000
Construccion del sistema de agua
162 || YC0507 Comunitario | Agua Potable Yungas Coripata Coripata potable en Milluguaya EJECUCION 109.300
Dotacion de mobiliario para el
Infraestructura centro social de ADEPCOCA -
163 || YCO0515 Comunitario | comunitaria Yungas Coripata Coripata Regional Coripata. EJECUCION 10.300
Construccion sistema de agua
164 | YC0539 Comunitario || Agua Potable Yungas Coripata Comunidad San Feli potable San Féli — Dorado Chico— | EJECUCION 20.000
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Dorado Grande.
Construccion sistema de agua
potable Dorado Chico — Dorado
165 | YC0540 Comunitario | Agua Potable Yungas Coripata Dorado Grande Grande. EJECUCION 18.000
Equipamiento clinico complejo
166 || YC0546 Comunitario | Salud Yungas Coripata Coripata para el hospital basico de Coripata | EJECUCION 25.000
Equipamiento mobiliario para 7
establecimientos educativos.
167 | YC0554 Comunitario || Educacion Yungas Coripata Varios Coripata CONCLUIDO 25.000
Comunidad Construccion de alcantarillas:
Infraestructura Anacuri,Comunidad Tramo Coripata — Pte Chacon y
168 | YE0599 Economico vial Yungas Coripata Auquisamaria Anaruri - Auguisanana EJECUCION 10.800
Refaccion de uno de las plantas del
sistema de alcantarillado de B
169 | YC0606 Comunitario | Saneamiento Yungas Coripata Coripata Coripata DISENO 57.000
Equipamiento mobiliario para 2
U.E. (EI Choro Grande — ADJUDICACI
170 | yco614 Comunitario | Educacién Yungas Coripata El Choro Milluguaya). ON 3.500
Equipamiento mobiliario para 2 ADJUDICACI
171 | yco615 Comunitario || Educacion Yungas Coripata Churubamba U.E. Churubamba y Huiri Nogalani | ON 5.500
Disefio y construccion obra fina 8
aulas en la U.E. de la comunidad de | ADJUDICACI
172 | YCo0616 Comunitario || Educacion Yungas Coripata Comunidad Nogalani || Nogalani ON 69.000
Disefio: Escuela Multigrado
173 | YC0034 || Comunitario | Educacion Yungas Coroico Chiquina Chiquina CONCLUIDO 75
Santa Rosa de Quilo
174 | YR0054 Comunitario | Saneamiento Yungas Coroico Quilo Sistema de Alcantarillado Sanitario | CONCLUIDO 76.981
Infraestructura Santa Rosa de Quilo
175 | YR0055 | Comunitario | comunitaria Yungas Coroico Quilo Plaza CONCLUIDO 50.592
Santa Rosa de Quilo Construccion Centro de Salud de
176 || YR0056 Comunitario | Salud Yungas Coroico Quilo Santa Rosa de Quilo Quilo CONCLUIDO 106.585
177 || YRO057 Comunitario | Saneamiento Yungas Coroico Suapi Sistema de Alcantarillado Sanitario | CONCLUIDO 92.074
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Infraestructura
178 | YR0101 Comunitario | comunitaria Yungas Coroico Coroico Polifuncional deportivo de Coroico | CONCLUIDO 99.960
Infraestructura Reposicion obras piscina y fortalec.
179 | yco104 Comunitario | comunitaria Yungas Coroico Coroico municipal CONCLUIDO 51.373
Construccion obras complem.
180 | yco0137 Economico Turismo Yungas Coroico Tocafa centro cultural CONCLUIDO 60.333
Infraestructura Canalizacion rio Nilo - Carmen
181 | vco147 Comunitario | comunitaria Yungas Coroico Carmen Pampa Pampa EJECUCION 81.638
Fortalecimiento Fort. institucional (PDM Alcaldia
182 | yco162 Comunitario || institucional Yungas Coroico Coroico Coroico) CONCLUIDO 15.725
Intervencién en UAC-CP
"Construccién del bloque de
183 | ycCo168 Comunitario | Educacién Yungas Coroico Carmen Pampa dormitorios Leahy" EJECUCION 280.000
184 | YC0169 Comunitario | Salud Yungas Coroico Tocafa Conclusion obra fina posta de salud | CONCLUIDO 20.875
185 | yco0172 Economico Turismo Yungas Coroico Tocafa Desarrollo turistico comunitario EJECUCION 14.000
Fortalecimiento Apoyo Festival Folklorico
186 | YCo0192 Comunitario || institucional Yungas Coroico Coroico Internacional Coroico 2007 CONCLUIDO 5.000
Infraestructura
187 | YE0199 | Economico | vial Yungas Coroico Charobamba Puente vehicular colgante EJECUCION 20.168
Capacitacion Capacitacion en Enfermeria - Becas
188 | YC0460 | Comunitario | comunitaria Yungas Coroico Varios Magister UAC-CP CONCLUIDO 7.280
Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E Téc.
189 || yCo0465 Comunitario | comunitaria Yungas Coroico Cruz Loma Humanistico Cruz Loma- Coroico CONCLUIDO 9.764
Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E Reyes
190 | YC0466 | Comunitario | comunitaria Yungas Coroico Coroico Ortiz - Coroico CONCLUIDO 9.764
191 | vco485 Comunitario | Saneamiento Yungas Coroico San Joaquin Relleno Sanitario - Coroico EJECUCION 200.000
Apoyo al sector turistico: Festival
192 | YEO0514 Economico Turismo Yungas Coroico Coroico Cultural Coroico 2009 CONCLUIDO 5.000
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Provision de materiales para la
construccion de comedor de la
193 | vcos16 Comunitario | Educacion Yungas Coroico Carmen Pampa UAC-CP CONCLUIDO 28.000
Equipamiento complementario del
194 | vcos41 Comunitario | Salud Yungas Coroico Coroico hospital basico de Coroico CONCLUIDO 30.000
Equipamiento mobiliario para 10
establecimientos educativos -
195 | YC0550 Comunitario | Educacion Yungas Coroico Varios Coroico CONCLUIDO 32.000
Comunidad Ampliacion del Sistema de agua
196 | YcCo583 Comunitario | Agua Potable Yungas Coroico Chicaparque potable Chicaparque - Yolosita EJECUCION 3.600
Ampliacion del Sistema de agua
197 | ycos84 Comunitario | Agua Potable Yungas Coroico Comunidad Calabatea | potable Calabatea de Ayacucho. EJECUCION 3.200
Construccion aduccidn sistema de
198 | YcCo585 Comunitario | Agua Potable Yungas Coroico Comunidad Chiquifia | agua potable de Chiquifia EJECUCION 2.700
Refaccion del Sistema de Agua
199 | vcos86 Comunitario | Agua Potable Yungas Coroico Comunidad Santa Ana | Potable Santa Ana EJECUCION 6.200
Comunidad San Ampliacion del Sistema de agua
200 | YC0587 | Comunitario | Agua Potable Yungas Coroico Geronimo potable San Gerénimo EJECUCION 5.200
Rehabilitacion del sistema de agua
201 | vcos8s Comunitario | Agua Potable Yungas Coroico Comunidad Cochuma | de Cochuna - Coroico EJECUCION 8.000
Refaccion una seccion de la red de
202 | YC0589 Comunitario || Agua Potable Yungas Coroico Coroico agua potable - Coroico Urbano EJECUCION 3.600
Ampliacion Sistema de agua
203 | YC0590 | Comunitario | Agua Potable Yungas Coroico Comunidad Marca potable Marca EJECUCION 1.200
Disefio de 20 viviendas, bateria de
bafios, cocina y comedor para
maestros en la U.E. San Pedro de
204 | YyC0591 | Comunitario | Educacion Yungas Coroico Coroico Coroico CONCLUIDO 6.000
Mejoramiento del sitio turistico de
205 || YE0592 Economico Turismo Yungas Coroico Comunidad San Feli la comunidad de San Félix EJECUCION 21.000
Comunidad Santiago Disefio y construccion sistema de B
206 | YC0593 Comunitario | Agua Potable Yungas Coroico Grande agua potable Santiago Grande DISENO 62.000
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Comunidad San Disefio y construccion del Sistema B
207 | YC0594 Comunitario | Agua Potable Yungas Coroico Cristobal de agua potable San Cristobal. DISENO 30.000
Comunidad San Disefio y construccion del sistema .
208 | YC0623 | Comunitario | Agua Potable Yungas Coroico Joaquin de agua potable San Joaquin. DISENO 50.000
Infraestructura Tropico Conclusion Plaza Principal - Bulo

209 | TC0005 Comunitario | comunitaria Chbba Entre Rios || Bulo Bulo Bulo CONCLUIDO 19.778
Tropico Cubierta e iluminacion UE Octavio

210 | TRO170 Comunitario | Educacion Chba Entre Rios | Barrio Imperial Pastrana CONCLUIDO 64.655
Tropico Construccion Sistema Agua Potable

211 | TRO178 Comunitario | Agua Potable Chba Entre Rios || Varios 4 centrales CONCLUIDO 82.000
Tropico

212 | TRO198 Comunitario | Agua Potable Chba Entre Rios || Sindicato 1ra Volcan | Conclusion sistema de agua potable | CONCLUIDO 21.500
Tropico Disefio Hospital 2do. Nivel Entre

213 || TC0211 Comunitario | Salud Chba Entre Rios | Entre Rios Rios - Fase 1 CONCLUIDO 37.000
Tropico Izarsama,Manco

214 | TE0298 Economico Agricola Chba Entre Rios || Kapac Apoyo a la Produccién Apicola CONCLUIDO 20.000
Tropico

215 || TE0299 Economico Agricola Chba Entre Rios | Machu Pijchu Apoyo a la produccién de Banano CONCLUIDO 4.000
Tropico El Palmar,Los

216 | TE0300 Economico Agricola Chba Entre Rios || Amigos,San Miguel Apoyo a la produccion de Pifia CONCLUIDO 20.000
Tropico Entre Rios,Manco

217 | TE0301 Economico Pecuario Chba Entre Rios | Kapac,Rio Blanco Apoyo a laproduccién pecuaria CONCLUIDO 6.000
Tropico

218 | TE0302 Economico Transformacion | Cbba Entre Rios || Valle Sacta Apoyo a AUPAII VII CONCLUIDO 6.500
Tropico Apoyo campafia de vacunacion

219 | TE0446 Economico Pecuario Chba Entre Rios || Varios contra Fiebre Aftosa - Entre Rios CONCLUIDO 33.000

220 | YR0059 Comunitario | Saneamiento Yungas Irupana Chicaloma Sistema de Alcantarillado Sanitario || CONCLUIDO 257.396

Infraestructura
221 | YR0061 | Comunitario | comunitaria Yungas Irupana Chicaloma Plaza Poblacién Chicaloma CONCLUIDO 77.884
Refaccion Unidad Educativa
222 | YR0078 | Comunitario | Educacion Yungas Irupana Chicaloma Chicaloma CONCLUIDO 151.701
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Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E
223 || YC0463 Comunitario | comunitaria Yungas Irupana Chicaloma Chicaloma- Irupana CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E 5 de
224 | YC0464 Comunitario | comunitaria Yungas Irupana Irupana Mayo- lrupana CONCLUIDO 9.764
Disefio y Construccion Tanque de
Almacenamiento de Agua de la
225 | YC0502 Comunitario | Agua Potable Yungas Irupana Chicaloma Poblacién de Chicaloma. CONCLUIDO 24.000
Construccion del sistema de
226 | YC0506 Comunitario || Saneamiento Yungas Irupana Irupana alcantarillado de Paraiso EJECUCION 110.000
Refaccion y mejoramiento del
227 || YC0524 Comunitario || Agua Potable Yungas Irupana Comunidad Santa Ana | Sistema de Agua Potable Santa Ana | CONCLUIDO 5.600
Refaccion y mejoramiento del
Sistema de Agua Potable — Yuni
228 | YC0525 Comunitario | Agua Potable Yungas Irupana Yuni Grande Grande CONCLUIDO 2.480
Refaccion y mejoramiento del
229 | YC0526 Comunitario | Agua Potable Yungas Irupana Comunidad Uquina Sistema de Agua Potable - Uguina || CONCLUIDO 2.100
Refaccion y mejoramiento del
230 | Yco527 Comunitario | Agua Potable Yungas Irupana Comunidad Silala Sistema de Agua Potable - Silala CONCLUIDO 1.900
Equipamiento de mobiliario clinico
y administrativo para cuatro
establecimientos de salud de
231 | YycCo0547 Comunitario | Salud Yungas Irupana Varios Irupana EJECUCION 20.000
Equipamiento mobiliario para 4
establecimientos educativos.
232 || YC0555 | Comunitario || Educacion Yungas Irupana Varios Irupana CONCLUIDO 15.000
Infraestructura Construccion de alcantarillas en
233 || YE0598 Economico vial Yungas Irupana Irupana,Varios caminos comunales de Irupana EJECUCION 14.600
Infraestructura
234 | YR0084 | Economico | vial Yungas La Asunta | Cuchumpaya Puente Peatonal Colgante CONCLUIDO 79.274
Infraestructura
235 || YE0085 Economico | vial Yungas La Asunta || Porvenir 20 de Mayo || Puente Peatonal Colgante CONCLUIDO 26.644

61



ICDF Quarterly Report
January — March, 2010, ACDI/VOCA

Construccion Unidad Educativa El
236 | YR0086 | Comunitario | Educacion Yungas La Asunta | Porvenir 20 de Mayo | Porvenir CONCLUIDO 31.439
Capacitacion
237 | YC0189 Comunitario | comunitaria Yungas La Asunta La Asunta Capacitacion bachilleres CONCLUIDO 2.400
Parcelas agroforestales familiares -
238 || YE0227 Economico Medio ambiente | Yungas La Asunta La Asunta La Asunta CONCLUIDO 42.500
Produccion de Pollos
239 | YE0229 | Economico | Pecuario Yungas La Asunta || La Asunta Parrilleros"Donato" CONCLUIDO 13.125
Capacitacion Formacion tecnica de jovenes en La
240 | YE0284 Economico productiva Yungas La Asunta La Asunta Asunta EJECUCION 80.000
10 Proyecto de impacto inmediato ~
241 | YC0285 Comunitario | Otros Yungas La Asunta || Varios en La Asunta. DISENO 5.000
Fortalecimiento Procesos de priorizacion de
242 | YC0287 Comunitario | institucional Yungas La Asunta | Varios proyectos en de la IL-43 CONCLUIDO 5.000
Capacitacion Intercambio de Productores Lideres
243 | YE0295 | Economico | productiva Yungas La Asunta | La Asunta - La Asunta CONCLUIDO 35.700
Construccion Aula Multigrado
Villa El Porvenir- Central
244 || YC0327 Comunitario || Educacion Yungas La Asunta || Porvenir 20 de Mayo | Pto.Unido CONCLUIDO 21.204
Construccion Aula Multigrado San
245 | YC0328 | Comunitario | Educacion Yungas La Asunta | San Antonio Antonio- Central Pto.Unido CONCLUIDO 21.204
Construccion Multifuncional San
246 | YC0329 | Comunitario | Educacion Yungas La Asunta || San Pablo Pablo - Central Cotapata CONCLUIDO 19.525
Cotapata,La
Esperanza,Los Dotacion 7 Computadoras para
Olivos,San Colegio y Generador E.Eléctrica -
247 | YC0330 | Comunitario | Educacion Yungas La Asunta || Pablo,Sanandita Central Cotapata CONCLUIDO 18.500
Posta Sanitaria San Gabriel -
248 | YC0331 Comunitario | Salud Yungas La Asunta San Gabriel Central Pto Rico Histérico CONCLUIDO 44.228
Promocion de Desarrollo Turistico
249 | YE0332A | Economico Turismo Yungas La Asunta La Asunta en La Asunta "HOTEL ERIKA" CONCLUIDO 15.000
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Promocion de Apoyo Turistico en
La Asunta "Hotel 20 de
250 | YE0332B | Economico || Turismo Yungas LaAsunta || La Asunta Septiembre™ EJECUCION 8.000
Promocion de Desarrollo Turistico
en La Asunta "HOTEL .
251 | YE0332C | Economico || Turismo Yungas LaAsunta || La Asunta PORTUGAL" DISENO 8.000
252 || YE0358 Economico Transformacion || Yungas La Asunta | San Antonio Panaderia "ESTHER" CONCLUIDO 4.620
Colonia Nuevo
253 || YE0359 Economico | Apicola Yungas La Asunta | Amanecer Apicultura "Meza" CONCLUIDO 5.523
Granja gallinas ponedoras "Rio
254 || YE0360 Economico Pecuario Yungas La Asunta || Santa Teresita Seco" CONCLUIDO 13.125
Progreso - Taller de Confecciones de ropa de
255 | YE0361 Economico Transformacion | Yungas La Asunta Cuchumpaya vestir "Yola" CONCLUIDO 9.492
Puerto Unido - San
256 | YE0362 Economico Transformacion | Yungas La Asunta | Antonio Taller de Carpinteria "Quispe" CONCLUIDO 16.450
Puerto Unido - San
257 || YE0363 Economico | Apicola Yungas La Asunta | Antonio Apicultura "Cuba" CONCLUIDO 5.523
258 | YE0364 Economico Transformacion | Yungas La Asunta Cotapata Corte y Confeccion "Gloria" CONCLUIDO 9.492
Produccion de pollos parrilleros
259 | YE0365 Economico Pecuario Yungas La Asunta | Cotapata - Alto Olivos | "ROCO" CONCLUIDO 4.620
260 | YE0366 | Economico | Transformacion | Yungas La Asunta || 1ro de Julio Taller de Carpinteria CORFAV CONCLUIDO 5.390
Cotapata,La
261 || YE0367 Economico Transformacion | Yungas La Asunta Esperanza Panaderia "INTEGRAL" CONCLUIDO 4.620
Puerto Unido - San
262 | YE0368 | Economico | Transformacion | Yungas La Asunta | Antonio Taller de Carpinteria "Ale" CONCLUIDO 16.450
Porvenir 20 de
Mayo,Progreso - San
263 | YE0369 | Economico | Pecuario Yungas La Asunta | San Unido Pollos parrilleros "Dofia Isabel" CONCLUIDO 13.125
Progreso -
264 || YE0370 Economico Transformacion || Yungas La Asunta | Cuchumpaya Jugos naturales "Silvia" CONCLUIDO 4.158
Cotapata,La
265 | YE0371 Economico Pecuario Yungas La Asunta Esperanza Pollos parrilleros "FICO" CONCLUIDO 13.125
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Progreso -
266 | YE0372 Economico | Apicola Yungas La Asunta | Cuchumpaya Apicultura "Mamani" CONCLUIDO 5.523
Progreso - San San
267 | YE0373 Economico Transformacion || Yungas La Asunta Unido Jugos Naturales "Erika" CONCLUIDO 5.159
Porvenir 20 de
Mayo,Progreso -
268 | YE0374 | Economico || Transformacion | Yungas La Asunta | Cuchumpaya Heladeria "Jeremy" CONCLUIDO 9.419
Transporte en bote de Carga y
269 | YEO0375 Economico Servicios Yungas La Asunta Puerto Mejillones Pasajeros "Titanic" CONCLUIDO 10.920
Progreso - San San Salon de Peinados y Pelugueria
270 || YE0376 Economico Servicios Yungas La Asunta Unido "Chura" CONCLUIDO 5.405
271 || YE0377 Economico Apicola Yungas La Asunta Cotapata,San Pablo Apicultura "San Gabriel" CONCLUIDO 4.417
Capacitacion a Jovenes en
Capacitacion Chorobamba,Yanama || Desarrollo Humano y Liderazgo -
272 || YC0457 Comunitario | comunitaria Yungas La Asunta yu U.E Yanamuyu I-Il - La Asunta CONCLUIDO 9.764
Capacitacion en Desarrollo
Capacitacion Humano y Liderazgo a Jovenes de
273 | YC0458 Comunitario | comunitaria Yungas La Asunta La Asunta Fed. La Asunta- La Asunta CONCLUIDO 9.764
Formacion de Formadores en
Capacitacion Desarrollo Humano y Liderazgo a
274 | YC0459 Comunitario | comunitaria Yungas La Asunta Chamaca Jovenes en Los Yungas de La Paz CONCLUIDO 9.764
Cotapata,La
Esperanza,Los Capacitacion a Jovenes en D.
Capacitacion Olivos,San Humano y Liderazgo - U.E
275 | YC0473 Comunitario | comunitaria Yungas La Asunta | Pablo,Sanandita Cotapata - La Asunta CONCLUIDO 9.764
Capac.a Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E René
276 | YC0474 | Comunitario | comunitaria Yungas La Asunta || Varios Barrientos Ortufio - La Asunta CONCLUIDO 9.764
Capacitacion a Jovenes en
Capacitacion Desarrollo Humano y Liderazgo -
277 | YC0475 | Comunitario || comunitaria Yungas LaAsunta || La Asunta U.E Adventista - La Asunta CONCLUIDO 9.764
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Capacitacion a Jovenes en
Capacitacion Desarrollo Humano y Liderazgo -
278 | YC0476 Comunitario | comunitaria Yungas La Asunta Charia U.E Charia - La Asunta CONCLUIDO 9.764
La Calzada,Nueva Capacitacion a Jovenes en
Capacitacion Union,San Jorge, Tica | D.Humano y Liderazgo - U.E
279 | vco477 Comunitario | comunitaria Yungas La Asunta | Pata Mercedes- La Calzada - La Asunta | CONCLUIDO 9.764
Capacitacion a Jovenes en
Capacitacion Desarrollo Humano y Liderazgo -
280 | YC0478 | Comunitario | comunitaria Yungas La Asunta || Santa Rosa U.E Santa Rosa - La Asunta CONCLUIDO 9.764
Estrategia de Comunicacion La
281 | YCo0479 Comunitario | Otros Yungas La Asunta La Asunta Asunta CONCLUIDO 150.000
Construccion Unidad Educativa y
282 | YC0482 Comunitario || Educacion Yungas La Asunta | 1ro de Julio Vivienda para Maestro CONCLUIDO 36.000
Construccion Unidad Educactiva y
283 | YC0483 | Comunitario | Educacion Yungas La Asunta || Incahuara Vivienda para Maestro CONCLUIDO 36.000
Infraestructura Restablecimiento de la energia
284 || YE0486 Comunitario | comunitaria Yungas LaAsunta || La Asunta eléctrica en La Asunta CONCLUIDO 30.000
285 | YE0487 Economico | Agricola Yungas LaAsunta | La Asunta Plan Cafe EJECUCION 105.000
286 | YE0488 Economico | Agricola Yungas LaAsunta | La Asunta Plan Estevia EJECUCION 220.000
287 | YE0489 Economico | Agricola Yungas LaAsunta | La Asunta Plan Platano EJECUCION 98.000
288 | YE0490 Economico Pecuario Yungas LaAsunta || La Asunta Plan Avicola EJECUCION 15.000
289 | YE0491 Economico | Apicola Yungas La Asunta | La Asunta Plan Apicola EJECUCION 40.000
Mejorando la calidad de vida de la
290 | YC0492 | Comunitario || Otros Yungas La Asunta || La Asunta familia desde la cocina EJECUCION 22.000
Sistema de agua potable - Puerto
291 | YC0493 Comunitario | Agua Potable Yungas La Asunta || PuertoRico Rico EJECUCION 94.103
292 | YC0494 Comunitario | Agua Potable Yungas La Asunta Cotapata Sistema de agua potable - Cotapata | EJECUCION 107.958
Infraestructura
293 | YE0495 | Economico | vial Yungas La Asunta || Santa Lucia Puente del Desarrollo EJECUCION 89.725
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Construccion de vivienda de

294 | YC0508 | Comunitario | Educacion Yungas La Asunta | Bolivar maestros en Bolivar I CONCLUIDO 12.445
Construccion de vivienda de

295 | YC0509 Comunitario || Educacion Yungas La Asunta Bolivar maestros en Bolivar Ill CONCLUIDO 13.640
Construccion de vivienda de

296 | YCo0510 Comunitario || Educacion Yungas La Asunta Bolivar maestros en Bolivar IV CONCLUIDO 27.268

Infraestructura Rehabilitacion de la hidroeléctrica | ADJUDICACI

297 | YC0512 Comunitario | comunitaria Yungas La Asunta || Bolivar de Chamaca ON 5.000
Disefio del sistema de agua potable | ADJUDICACI

298 | YC0513 | Comunitario | Agua Potable Yungas La Asunta || Bolivar para la Central Bolivar ON 10.000
Refaccion del Sistema de agua

299 | YC0528 | Comunitario | Agua Potable Yungas La Asunta || Yanamayu potable Yanamayo EJECUCION 7.300
Refaccion del Sistema de agua

300 | YC0529 | Comunitario | Agua Potable Yungas La Asunta | Comunidad Cajones | potable Cajones EJECUCION 4.600
Refaccion del Sistema de agua

301 | YC0530 | Comunitario | Agua Potable Yungas La Asunta || San Felipe potable San Felipe EJECUCION 9.800
Complementacion del Sistema de

302 | YycCo531 Comunitario | Agua Potable Yungas La Asunta Colonia 21 de Agosto || Agua Potable 21 de Agosto EJECUCION 12.500
Refaccion del Sistema de agua

303 | YC0532 | Comunitario | Agua Potable Yungas La Asunta || Santa Rosa potable Santa Rosa EJECUCION 10.500
Equipamiento de mobiliario clinico
y complementario del Centro de

304 | YC0543 | Comunitario | Salud Yungas La Asunta || La Asunta Salud de La Asunta EJECUCION 80.000
Equipamiento de mobiliario clinico
y equipos basicos para
establecimientos de salud de La

305 | YCo0544 Comunitario | Salud Yungas La Asunta | Varios Asunta (Fed. Chamacas) EJECUCION 20.000
Equipamiento de mobiliario clinico
y equipos basicos para
establecimientos de salud de La

306 | YC0545 | Comunitario | Salud Yungas La Asunta || Varios Asunta (Fed. La Asunta) EJECUCION 30.000
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Equipamiento mobiliario para 14
establecimientos educativos. Fed.
307 | YcCo0552 Comunitario | Educacién Yungas La Asunta | Varios La Asunta CONCLUIDO 38.000
Equipamiento mobiliario para 14
establecimientos educativos. Fed.
308 | yco0553 Comunitario | Educacion Yungas La Asunta || Varios Chamaca CONCLUIDO 46.000
Infraestructura Comunidad San Pedro || Construccion de alcantarillas tramo
309 | YC0558 | Economico | vial Yungas La Asunta || Zona "C" San Pedro C - La Florida EJECUCION 9.000
Infraestructura Construccion de alcantarillas tramo
310 | YC0559 | Economico | vial Yungas La Asunta | Comunidad Pichari Pichari - Nogalani - 10 de Febrero | EJECUCION 22.500
Construccion de alcantarillas tramo
Infraestructura Puerto Rico - San Fernando -
311 | YE0560 | Economico | vial Yungas La Asunta || Varios Cuarta Bolivar EJECUCION 20.340
Infraestructura Construccion de alcantarillas en los
312 || YEO0561 Economico vial Yungas La Asunta | Central Simon Bolivar | caminos de la Central Bolivar EJECUCION 22.500
Infraestructura Construccion de alcantarillas tramo
313 || YE0562 Economico vial Yungas La Asunta Santa Lucia Santa Lucia - Chispanito EJECUCION 21.420
Construccion de alcantarillas tramo
Infraestructura 10 de Febrero - Churubamba -
314 | YE0563 Economico vial Yungas La Asunta | Colonia Incahuara Incahuara de Canaan EJECUCION 22.500
Infraestructura Construccion de alcantarillas tramo
315 | YEO0564 Economico vial Yungas La Asunta Siguani Grande Siguani Grande - Quillabamba EJECUCION 22.500
Infraestructura Construccion de alcantarillas tramo
316 | YEO0565 Economico vial Yungas La Asunta || Colonia 21 de Agosto | Nogalani - 21 de Agosto EJECUCION 20.340
Construccion de alcantarillas tramo
Infraestructura Cotapata - San Felipe - 10 de
317 | YE0566 | Economico | vial Yungas La Asunta || Varios febrero EJECUCION 22.500
Construccion de alcantarillas tramo
Infraestructura Chamaca - Tunquini - Alto
318 | YE0567 | Economico | vial Yungas La Asunta || Varios Charobamba EJECUCION 22.500
Alto
Infraestructura Charobamba,Chamaca || Construccion de alcantarillas tramo
319 | YE0568 | Economico | vial Yungas La Asunta ||, Tunquini Villa Victoria - Palmeras EJECUCION 22.500
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Infraestructura Construccion de alcantarillas tramo
320 | YEO0569 Economico vial Yungas La Asunta || Varios Chorrillo - San Lorenzo EJECUCION 18.000
Implementacién/equipamiento de
centros de acopio y procesamiento
321 | YEO0570 Economico Apicola Yungas La Asunta La Asunta apicola EJECUCION 45.000
Consolidar la calidad del café a
través del co-financiamiento de
322 | YEO0571 Economico Transformacion | Yungas La Asunta La Asunta despulpadoras individuales EJECUCION 56.000
Incremento de la base productiva
del cultivo de Stevia en el
323 | YC0573 Economico Agricola Yungas La Asunta || La Asunta municipio de La Asunta EJECUCION 50.000
Campana de salud dental en nifios y
324 | yCo0578 | Comunitario | Salud Yungas La Asunta || Varios jovenes. EJECUCION 15.800
Campafia de deteccion de Céancer
325 | ycos79 Comunitario || Salud Yungas La Asunta || Varios en mujeres. CONCLUIDO 5.000
Infraestructura Construccion de alcantarillas en los
326 | YE0600 Economico vial Yungas La Asunta La Asunta,Varios caminos vecinales de la Bolivar Il EJECUCION 9.000
Infraestructura Construccion de alcantarillas en los
327 | YEO0601 Economico vial Yungas La Asunta La Asunta,Varios caminos vecinales de la Bolivar 111 EJECUCION 9.000
Infraestructura Construccion de alcantarillas en los
328 | YE0602 Economico vial Yungas La Asunta || La Asunta,Varios caminos vecinales de la Bolivar IV | EJECUCION 9.540
Mejoramiento de bafios en colegios .
329 | YC0605 Comunitario || Educacion Yungas La Asunta La Asunta,Varios y escuelas en La Asunta DISENO 120.000
Construccion de la obra fina de 16
viviendas y bateria de bafios UE de | ADJUDICACI
330 | YC0617 | Comunitario | Educacion Yungas La Asunta || La Asunta La Asunta. ON 24.000
Disefio final del Centro de Salud de ~
331 | YCo0618 Comunitario | Salud Yungas La Asunta || La Asunta La Asunta DISENO 14.000
Infraestructura Construccion de un bote con motor
332 | YC0619 | Comunitario | comunitaria Yungas La Asunta | San Gabriel fuera de borda CONCLUIDO 6.000
Infraestructura Disefio puente peatonal en San .
333 | YC0620 | Comunitario | comunitaria Yungas La Asunta || Santa Lucia Gabriel DISENO 8.000
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Capacitacion Asistencia técnica comercial a la B
334 | YE0624 Economico productiva Yungas La Asunta La Asunta iniciativas productivas del FCDI DISENO 53.000
Construccion de 10 aulas para la
Unidad Educativa René Barrientos B
335 | Yco0626 Comunitario || Educacion Yungas La Asunta La Asunta Ortufio de La Asunta DISENO 111.000
Elaboracidon del Disefio final del
sistema de alcantarillado sanitario 3
336 || YC0627 Comunitario | Saneamiento Yungas La Asunta Cotapata para el centro poblado de Cotapata. || DISENO 10.000
Campafia de capacitacion y
prevencion de cancer uterino en La B
337 || YC0629A | Comunitario | Salud Yungas La Asunta || La Asunta Asunta DISENO 5.000
Palos Implementacién de UHFs (259/97
338 | YC0008B | Comunitario || Saneamiento Yungas Blancos Varios UHFs) CONCLUIDO 587.400
Palos Mobiliario Escuelas Municipio P.
339 | YCo0013 Comunitario | Educacion Yungas Blancos Varios Blancos CONCLUIDO 70.307
Palos Construccion 8 aulas UE 13 de
340 | YR0052 Comunitario | Educacion Yungas Blancos Tucupi mayo CONCLUIDO 87.503
Palos Const. 4 viviendas y amp. centro
341 | YR0053 | Comunitario | Salud Yungas Blancos Tucupi salud CONCLUIDO 66.462
Infraestructura Palos
342 | YR0069 Comunitario | comunitaria Yungas Blancos Popoy Sede Social Mdltiple CONCLUIDO 57.135
Palos Construccion viviendas y bat.bafios
343 | YR0070 Comunitario || Educacion Yungas Blancos Brecha H UE Megjillones CONCLUIDO 26.542
Infraestructura Palos
344 | YR0071 Comunitario | comunitaria Yungas Blancos Santa Ana - urbano Construccion Casa de Gobierno CONCLUIDO 34.034
Palos Santa Ana de
345 | YR0072 Comunitario || Educacion Yungas Blancos Mosetenes Construccion viviendas de maestros | CONCLUIDO 8.467
Palos Const. baterias de bafios - UE Santa
346 | YR0073 Comunitario || Educacion Yungas Blancos Santa Ana - urbano Ana CONCLUIDO 12.532
Palos Diseno: Aulas, viviendas y bat.
347 || YR0074 Comunitario | Educacién Yungas Blancos Delicias bafios UE CONCLUIDO 1.000
Palos
348 | YR0076 Comunitario | Educacién Yungas Blancos San Miguel de Huachi | Complejo Educativo Fase Il CONCLUIDO 152.697
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349 | YR0079 | Comunitario | Salud Yungas Blancos Comunidad Cocochi || Equipamiento mini hospital CONCLUIDO 25.400
Palos Mejoramiento Sistema de Agua

350 | YR0088 | Comunitario | Agua Potable Yungas Blancos Colonia Simay Potable CONCLUIDO 52.572
Palos Colonia Simayuni,Los

351 | YR0089 | Comunitario | Agua Potable Yungas Blancos Andes, Tucupi Sistema de Agua Potable CONCLUIDO 151.338
Palos Covendo,Villa

352 | YR0090 Comunitario | Agua Potable Yungas Blancos Concepcion Sistema de Agua Potable CONCLUIDO 137.342
Palos

353 | YR0091 Comunitario || Agua Potable Yungas Blancos Colonia Cogotay Sistema de Agua Potable CONCLUIDO 50.203
Palos Sistema de Agua Potable

354 | YR0092 | Comunitario | Agua Potable Yungas Blancos Covendo (Megaproyecto) CONCLUIDO 159.081
Palos

355 | YR0106 Comunitario | Agua Potable Yungas Blancos Bolognia, Belen Sistema de Agua Potable CONCLUIDO 88.747

Buena Vista,Colonia
16 de Julio,Colonia
San Pedro,Comunidad

Villael
Carmen,Sapecho,Villa
Palos (villorrio) 24 de Megaproyecto Agua Potable -
356 | YR0119 | Comunitario | Agua Potable Yungas Blancos Septiembre Sapecho CONCLUIDO 439.915
Colonia

Ingavi,Colonia Juan
Bautista,Colonia Villa
Coroico,Colonia Villa

Palos Cruz,Urbanizacion

357 | YR0120 | Comunitario | Agua Potable Yungas Blancos Las Delicias Sistema de Agua Potable CONCLUIDO 50.225
Palos Sistema de Agua Potable Pauca a

358 | YR0135 | Comunitario | Agua Potable Yungas Blancos Inicua Inicua CONCLUIDO 377.644
Palos Diseno: Sistema de Agua Potable

359 | YR0136 | Comunitario | Agua Potable Yungas Blancos Varios Hoyada Kollasuyo (17 Colonias) CONCLUIDO 61.074
Palos

360 | YRO153 | Comunitario | Educacion Yungas Blancos Inicua Construccion 20 viviendas CONCLUIDO 199.953
Palos Apoyo implementacion 3

361 | YE0154 Economico Transformacion || Yungas Blancos Varios pastelerias CONCLUIDO 31.574
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Apoyo en Inciativas de Negocio en
la implementacion de 4 Inict. de
Neg. en transformacion y
Palos comercializacion, en la region de
362 | YE0155 Economico Transformacion || Yungas Blancos Varios los Yungas CONCLUIDO 26.569
Palos Produccién pollos parrilleros -
363 || YE0156 Economico | Pecuario Yungas Blancos Sapecho Granja Adriana CONCLUIDO 4.703
Palos
364 | YE0159 Economico Servicios Yungas Blancos Sapecho Tarjetas artesanales CONCLUIDO 2.637
Palos Implementacion de colmenas
365 | YE0160 Economico Apicola Yungas Blancos Brecha J ADAEPAB CONCLUIDO 7.287
Palos
366 | YEO161 Economico Transformacion || Yungas Blancos Sapecho Carpinteria industrial CONCLUIDO 12.751
Fortalecimiento Palos Fort. institucional (PDM Alcaldia
367 | YC0163 Comunitario | institucional Yungas Blancos Varios P. Blancos) CONCLUIDO 21.580
Fortalecimiento Palos Apoyo a interinstitucional Alto
368 | YC0166 | Comunitario | institucional Yungas Blancos Palos Blancos Beni "1IAB" CONCLUIDO 27.000
Palos Computadora Braile UE para no
369 | Yycois1 Comunitario | Educacion Yungas Blancos Palos Blancos videntes CONCLUIDO 16.538
Fortalecimiento Palos Fortalecimiento estra.
370 | vco182 Comunitario || institucional Yungas Blancos Alto Beni comunicacion Alto Beni CONCLUIDO 25.000
Palos
371 | YC0186 Comunitario | Educacién Yungas Blancos Brecha H Dotacion Escuela Técnica Sup. CONCLUIDO 1.765
Modernizacion de la Planta
Palos Industrial de Derivados L&cteos
372 || YE0230 Economico | Transformacion | Yungas Blancos Palos Blancos “CACIQUE” EJECUCION 28.650
Palos Brecha Mejillones Produccién de Jugo y Concentrados
373 || YE0232 Economico Transformacion | Yungas Blancos H,Palos Blancos de Citricos EJECUCION 32.168
Palos
374 | YE0233 Economico Servicios Yungas Blancos Sapecho Acopio y Venta de Aridos CONCLUIDO 5.000
Palos Transformacién y Comercializacion
375 | YE0236 Economico Transformacion | Yungas Blancos Palos Blancos de Productos Medicinales Naturales | CONCLUIDO 8.339
Palos Complementacion del Hotel
376 | YE0239 Economico Turismo Yungas Blancos Palos Blancos Magdalena CONCLUIDO 12.152
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Palos Produccién y Comercializacién de

377 || YE0241 Economico Pecuario Yungas Blancos Brecha J,Popoy Cerdos CONCLUIDO 6.231
Palos Implementacién de una Planta

378 | YE0243 Economico Transformacion | Yungas Blancos Popoy Procesadora de Embutidos CONCLUIDO 13.092
Palos Elaboracién de Derivados de

379 || YE0244 Economico Transformacion || Yungas Blancos Palos Blancos Estevia - "IPAN" CONCLUIDO 4.908
Palos Mejoramiento del Hato Ganadero

380 | YE0245 | Economico || Pecuario Yungas Blancos El Sillar Lechero "ILLAMPU" CONCLUIDO 13.092
Palos Colonia Puerto Santa | Circuito Etnoecoturismo en el rid

381 | YE0246 Economico | Turismo Yungas Blancos Ana La Paz y Beni CONCLUIDO 11.646

Mejoramiento del Hato y

Palos Comercializacion de Leche

382 | YE0247 Economico Pecuario Yungas Blancos Brecha B,Sapecho "DELGADILLO" CONCLUIDO 11.646
Palos

383 | YE0248 Economico | Transformacion | Yungas Blancos Sapecho Peladora de Arroz y Silos CONCLUIDO 8.542
Palos

384 || YE0252 Economico Agricola Yungas Blancos Sapecho Semilla Hibrida de Caco y Citricos | CONCLUIDO 8.105
Palos Implementacién de Colmenas -

385 | YE0253 Economico Apicola Yungas Blancos Sapecho "ECOTOP" CONCLUIDO 3.788
Palos Brecha Mejillones Produccion de Pollos Parrilleros -

386 | YE0254 | Economico || Pecuario Yungas Blancos H,Palos Blancos "GRANJA PATI" CONCLUIDO 4.246
Palos Mejoramiento del Hato Ganadero

387 || YE0258 Economico Pecuario Yungas Blancos Wifiay Marca Lechero - "WINAY MARCA" CONCLUIDO 12.977
Palos

388 | YE0259 Economico Transformacion | Yungas Blancos Popoy Carpinteria Industrial "Hinojosa" CONCLUIDO 5.351

Colonia

Palos Colorado,Colonia Implementacién de Colmenas - San

389 | YE0261 | Economico || Apicola Yungas Blancos Santa Ana Martin de Agua Rica CONCLUIDO 2.266
Palos Implementacién de Apiarios -

390 | YE0262 | Economico | Apicola Yungas Blancos Colonia Villazon "DORADO" CONCLUIDO 1.503
Palos Planta Procesadora de Jugos

391 || YE0263 Economico Transformacion || Yungas Blancos Sapecho Naturales - "EL PARAISO" EJECUCION 35.945

392 | YE0264 | Economico | Pecuario Yungas Palos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONCLUIDO 9.025
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Blancos
Palos Circuitos Turisticos guiados por
393 || YE0266 Economico | Turismo Yungas Blancos Palos Blancos Mocetenes CONCLUIDO 13.866
Palos Procesamiento de Frutas -
394 | YE0267 Economico Transformacion | Yungas Blancos Palos Blancos "MOCEFRU" CONCLUIDO 14.686
Palos
395 || YE0268 Economico Transformacion || Yungas Blancos Palos Blancos Artesanias - "ARTMOS" CONCLUIDO 6.314
Palos Brecha F,Palos Granja de Produccion de Huevos -
396 | YE0271 Economico Pecuario Yungas Blancos Blancos "PACAJES" CONCLUIDO 5.724
Palos
397 || YE0273 Economico Transformacion || Yungas Blancos Sapecho Deshidratado Frutas Tropicales CONCLUIDO 5.018
Palos
398 | YE0274 Economico | Pecuario Yungas Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO 6.654
Palos Mejoramiento del Hato Lechero -
399 | YE0278 Economico Pecuario Yungas Blancos Concesion Hlimani "ILLIMANI" CONCLUIDO 3.406
Palos
400 | YE0279 Economico Transformacion || Yungas Blancos Inicua Artesanias / Capinteria - Inucua CONCLUIDO 3.338
Palos Implementacidn de Apiario - "SAN
401 | YE0281 Economico Apicola Yungas Blancos San Pedro,Sapecho PEDRO" CONCLUIDO 3.788
Palos Brecha Mejillones Implementacién de Colmenas -
402 | YE0282 Economico Apicola Yungas Blancos H,Palos Blancos "LUCANA" CONCLUIDO 8.662
Palos Parcelas agro forestales en Alto
403 | YE0286 Economico Medio ambiente | Yungas Blancos Varios Beni CONCLUIDO 35.000
Infraestructura Palos Diseno: Enlosetado Av. Principal
404 | yC0288 Comunitario | comunitaria Yungas Blancos Palos Blancos de Palos Blancos CONCLUIDO 3.471
Palos
405 | YE0423 Economico Agricola Yungas Blancos Brecha D Provision de motodeshierbadoras CONCLUIDO 3.670
Capacitacion Jovenes en Desarrollo
Capacitacion Palos Humano y Liderazgo - U.E
406 || YCo0461 Comunitario | comunitaria Yungas Blancos Sapecho Sapecho B- Alto Beni CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Palos Humano y Liderazgo - U.E Palos
407 | YC0462 Comunitario | comunitaria Yungas Blancos Palos Blancos Blancos B- Alto Beni CONCLUIDO 9.764
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Construccion de la red de
distribucion de agua Potable y
Palos coneiones domiciliarias de la ADJUDICACI
408 | YC0519 Comunitario | Agua Potable Yungas Blancos Colonia San Pedro comunidad de San Pedro ON 28.000
Construccion de la red de
distribucion de agua potable y
Palos coneiones domiciliarias de la ADJUDICACI
409 | YC0520 Comunitario | Agua Potable Yungas Blancos Villa del Carmen comunidad de Villa EI Carmen ON 24.000
Construccion de la red de
distribucion de agua Potable y
Palos coneiones domiciliarias de la ADJUDICACI
410 || YC0521 || Comunitario | Agua Potable Yungas Blancos Sapecho poblacién de Tupiza A ON 21.000
Disefio Final y construccion del la
red de distribucidn de agua potable
Palos y coneiones domiciliarias de la .
411 | YC0522 || Comunitario | Agua Potable Yungas Blancos Varios Poblacion de Tupiza B. DISENO 19.000
"Construccion de obra de toma y
aduccion para el sistema de agua
Palos potable de la comunidad de
412 | YC0523 || Comunitario | Agua Potable Yungas Blancos Colonia Batallas Batallas" EJECUCION 18.000
Palos Refaccion Sistema de agua potable
413 || YC0533 Comunitario | Agua Potable Yungas Blancos Colonia Los Olivos Los Olivos EJECUCION 1.800
Palos Refaccion sistema de agua potable
414 | YC0534 Comunitario | Agua Potable Yungas Blancos Palos Blancos Palos Blancos EJECUCION 8.500
Palos Equipamiento complementario
415 | YC0542 | Comunitario | Salud Yungas Blancos Palos Blancos hospital basico de Palos Blancos EJECUCION 30.000
Equipamiento mobiliario para 14
Palos establecimientos educativos — Palos
416 || YC0551 Comunitario || Educacion Yungas Blancos Varios Blancos CONCLUIDO 30.000
Equipamiento y complementacion
Palos de tres plantas procesadoras de
417 | YEO0572 Economico | Transformacion | Yungas Blancos Varios citricos EJECUCION 40.000
Fortalecimiento Palos
418 || YC0582 Comunitario | institucional Yungas Blancos Varios Equipamiento al Proyecto OSCAR | CONCLUIDO 28.500
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Construccion de alcantarillas en los
Infraestructura Palos Comunidad Inicua caminos de las comunidades
419 | YE0603 Economico vial Yungas Blancos Bajo Liquimuni y Bajo Inicua EJECUCION 22.500
Disefio y construccion del sistema
Palos Comunidad Inicua de agua potable de Muchani — B
420 | YC0607 Comunitario | Agua Potable Yungas Blancos Bajo Inicua Bajo DISENO 120.000
Palos Campafia de prevencion de
421 | yCo611 || Comunitario | Salud Yungas Blancos Palos Blancos leishmaniasis EJECUCION 20.000
Disefio y construccion de vivienda
Palos para médico y enfermera C. B
422 | YC0621 | Comunitario | Salud Yungas Blancos Colonia Charcas 1 Charcas DISENO 14.000
Camparia de capacitacion y
Palos prevencién de cancer uterino en La B
423 || YC0629B || Comunitario | Salud Yungas Blancos Sapecho Asunta y Palos Blancos DISENO 5.000
Conclusion de un aula y vivienda
Palos de maestro en la Unidad Educativa .
424 | YC0631 || Comunitario | Educacion Yungas Blancos Muchane Muchane DISENO 12.500
Construccion de 15 viviendas para
Palos Comunidad La maestros distrito educativo La .
425 || YC0632 || Comunitario | Educacion Yungas Blancos Cascada Cascada DISENO 64.000
Infraestructura || Tropico Puerto Poblado de Disefio: Construccién Parque
426 || TC0004 Comunitario | comunitaria Chba Villarroel Ivirgarzama Infantil CONCLUIDO 282
Tropico Puerto Poblado Valle Sacta
427 | TR0O125 Comunitario | Educacion Chba Villarroel #1) Mobiliario Colegio Juan Pablo I CONCLUIDO 8.260
Tropico Puerto Mobiliario UE San Francisco de
428 | TR0O126 Comunitario | Educacion Chbba Villarroel Senda 5 (# 1) Asis CONCLUIDO 3.004
Infraestructura Tropico Puerto
429 | TRO127 Comunitario | comunitaria Chba Villarroel Puerto Villarroel Calle peatonal CONCLUIDO 12.500
Infraestructura || Tropico Puerto
430 || TR0O128 Comunitario | comunitaria Chba Villarroel Puerto Villarroel Mercado Municipal CONCLUIDO 59.240
Infraestructura Tropico Puerto
431 | TRO129 Comunitario | comunitaria Chba Villarroel Puerto Villarroel Complejo deportivo recreacional CONCLUIDO 66.250
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Infraestructura Tropico Puerto
432 | TRO132 Comunitario | comunitaria Chba Villarroel Ivirgarzama Construccion Guarderia CONCLUIDO 49.508
Dotacion de mobiliario y
Infraestructura Tropico Puerto equipamiento - Central de
433 | TC0202 Comunitario | comunitaria Chba Villarroel Ivirgarzama Comunidades de Ivigarzama CONCLUIDO 4.475
Infraestructura || Tropico Puerto Dotacién de mobiliario - Central
434 | TC0203 Comunitario | comunitaria Chba Villarroel Ivirza Valle lvirza CONCLUIDO 2.486
Infraestructura || Tropico Puerto Dotacién de mobiliario y
435 | TC0204 Comunitario | comunitaria Chbba Villarroel Puerto Villarroel equipamiento - FSCCT CONCLUIDO 10.009
Infraestructura || Tropico Puerto Dotacion de maquinas industriales
436 || TE0206 Economico Productiva Chba Villarroel Puerto Villarroel de coser y mobiliario- (FSMCT) CONCLUIDO 10.000
Infraestructura Tropico Puerto Refaccion y Ampliacion Sede
437 | TC0208 Comunitario || comunitaria Cbba Villarroel 1° de Mayo Central 1° de Mayo en Valle Tunari | CONCLUIDO 4.500
Tropico Puerto Dotacién de mobiliario escolar para
438 | TC0209 Comunitario || Educacion Chba Villarroel Israel 6 aulas "Unidad Educativa Israel" CONCLUIDO 3.783
Construccion Empacadora de
Infraestructura Tropico Puerto Banano y Pifia en Tamborada A-3
439 | TE0213 Economico | Productiva Cbba Villarroel Tamborada A-3 (Tipo B) CONCLUIDO 7.500
Dotacion de maquinas de coser,
Infraestructura Tropico Puerto mobiliario y curso de capacitacion -
440 | TEO0214 Economico Productiva Chba Villarroel Valle lvirza Central de Mujeres Valle lvirza CONCLUIDO 2.851
Infraestructura | Tropico Puerto Intalacion de 700 m de cable viay
441 | TE0215 Economico Productiva Chba Villarroel Tamborada A-3 una Compuerta "Tamborada A-3" | CONCLUIDO 6.533
Construccion viviendas para
Tropico Puerto maestros Unidad Educativa Hernan
442 | TC0217 Comunitario | Educacion Cbba Villarroel Senda 6 Siles de Senda 6 CONCLUIDO 14.000
Construccion oficinas y escenario
Infraestructura || Tropico Puerto en la Sede de la Central Puerto
443 | TC0218 Comunitario | comunitaria Chba Villarroel Puerto Villarroel Villarroel CONCLUIDO 5.850
Infraestructura Tropico Puerto Contruccion Mercado de Frutas en
444 || TE0219 Economico | Productiva Chbba Villarroel Mariposas Centro Poblado de Mariposas CONCLUIDO 14.000
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Diseno: Construccion Centro
Infraestructura Tropico Puerto Multifuncional COMUNIDAD José
445 || TC0220 Comunitario | comunitaria Chba Villarroel Jose Maria Linares Maria Linares CONCLUIDO 8.000
Construccion del Puente sobre el
Infraestructura || Tropico Puerto rio Chua Mayu (San Isidro) en
446 || TE0224 Economico vial Chba Villarroel Santa Fe Santa Fe CONCLUIDO 18.500
Actividades Complementarias de
Tropico Puerto Potenciamiento a proyectos
447 || TE0316 Economico Pecuario Chba Villarroel Nueva Estrella Piscicolas CONCLUIDO 1.000
Generacién de empleos y venta en
Tropico Puerto la cadena productiva de Palmito
448 | TE0422 Economico Agricola Chba Villarroel Varios UNAGRUP Il CONCLUIDO 50.000
Fortalecimiento || Tropico Puerto Dotacion de menaje de cocina 'y
449 || TC0430 Comunitario | institucional Chba Villarroel Varios viveres — Comunidades indigenas CONCLUIDO 12.000
Fortalecimiento || Tropico Puerto Dotacion de viveres — Central
450 | TC0431 Comunitario | institucional Chba Villarroel Varios Puerto Villarroel CONCLUIDO 20.000
Construccion defensivos para
Infraestructura Tropico Puerto inundaciones y drenaje en el Centro
451 | TC0432 Comunitario | comunitaria Chba Villarroel Puerto Villarroel Poblado de Puerto Villarroel CONCLUIDO 30.000
Capernau,Nueva
Capernau,Puerto Las | Generacion de ingresos para
Flores,Santa familias afectadas por inundaciones
Isabel, Tres y establecimiento de plantaciones
Tropico Puerto Bocas, Tres Islas,Via forestales y précticas de
452 || TE0434 Economico | Otros Chba Villarroel Recuate agroforesteria CONCLUIDO 11.000
Dotacion de mobiliario,
Fortalecimiento | Tropico Puerto equipamiento, menaje cocinay
453 || TC0440 Comunitario | institucional Chba Villarroel Libertad capacitacion a educadoras CONCLUIDO 15.900
Apoyo camparfia de vacunacion
Tropico Puerto contra Fiebre Aftosa - Puerto
454 || TE0445 Economico Pecuario Chba Villarroel Varios Villarroel CONCLUIDO 29.000
Infraestructura Tropico Puerto Apoyo a la cadena productiva de
455 | TE0452 Economico vial Chba Villarroel 1° de Mayo platano y banano (Puente 6) CONCLUIDO 21.000
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Apoyo a la cadena productiva de
Infraestructura Tropico Puerto platano y banano (Puente
456 | TE0453 Economico vial Chba Villarroel 1° de Mayo Argentino) CONCLUIDO 20.200
Tropico Refaccion Unidad Educativa "4 de
457 | TEO001A | Comunitario | Educacion Cbba Shinahota | 4 de Abril Abril" CONCLUIDO 3.634
Tropico Refaccion Nucleo Educativo
458 || TE0001B || Comunitario | Educacion Chba Shinahota | Ibuelo "lbuelo” CONCLUIDO 7.150
Tropico Refaccion Nucleo Educativo "San
459 || TE0001C || Comunitario | Educacion Chba Shinahota | San Isidro Isidro" CONCLUIDO 3.667
Tropico Centro Urbano Galpon Metéalico Nucleo Educativo
460 | TE0001D | Comunitario | Educacion Cbba Shinahota | Shinaota "German Bush A" CONCLUIDO 19.657
Tropico Centro Urbano Refaccion Galpon Unidad
461 | TEOOOLE | Comunitario | Educacion Chba Shinahota | Shinaota Educativa "German Bush B" CONCLUIDO 7.227
Tropico 4 de Abril,Monte "Mobiliario escolar, tres Unidades
462 | TC0006 Comunitario | Educacion Chba Shinahota Rico,San Luis Educativas" CONCLUIDO 4.922
Infraestructura Tropico
463 | TC0007 Comunitario | comunitaria Chba Shinahota Varios Construccion Defensivos de Oroyas || CONCLUIDO 12.743
Infraestructura Tropico Reposicion Terraplén Puente
464 || TE0018 Economico | vial Chbba Shinahota | San Luis Méndez CONCLUIDO 4.071
Infraestructura || Tropico Poblado de Shinaota Disefio final "Terminal de buses" -
465 || TR0130 Comunitario | comunitaria Chbba Shinahota | (#1) Shinaota CONCLUIDO 16.800
Infraestructura || Tropico
466 | TRO177 Economico Productiva Chba Shinahota Shinahota Disefio Carpinteria Comunitaria CONCLUIDO 7.900
Dotacion de mobiliario y
Infraestructura || Tropico equipamiento - Federacion Unica de
467 | TC0205 Comunitario | comunitaria Chba Shinahota | Shinahota Centrales Unidas CONCLUIDO 10.903
2? Valle
Hermoso,Simon
Tropico Bolivar,Tercero Valle | Apoyo a la cadena productiva de
468 || TE0317 Economico | Agricola Chba Shinahota | Hermoso pifia CONCLUIDO 25.000
Infraestructura Tropico Mejoramiento de Camino Dorado
469 || TE0321 Economico | vial Chbba Shinahota | Dorado Chico Chico - Florida CONCLUIDO 18.000
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Infraestructura Tropico Apoyo a la produccién de cultivos
470 | TE0411 Economico vial Cbba Shinahota Arenales anuales (Puente Arenales 11 m) CONCLUIDO 18.600
Apoyo a las cadenas productivas de
Infraestructura Tropico banano, palmito y citricoS (Puente
471 | TEO412 Economico vial Chba Shinahota Bolivar Bolivar 7 m) CONCLUIDO 9.000
Infraestructura Tropico Apoyo a la cadena productiva de
472 | TE0413 Economico | vial Chba Shinahota | Dorado Chico banano (Puente Dorado Chico) CONCLUIDO 18.500
Apoyo a la cadena productiva de
Infraestructura Tropico pifia, banano y palmito (Puente
473 || TE0414 Economico | vial Chba Shinahota | Villa Victoria Villa Victoria 8,5 m) CONCLUIDO 17.500
Tropico Mobiliario Escolar, Demetrio
474 | TC0415 Comunitario | Educacion Cbba Shinahota Lauca Exe Canelas CONCLUIDO 2.940
Tropico
475 | TC0417 Comunitario | Educacion Chba Shinahota | Shinahota Mobiliario Escolar, UE G. Busch A | CONCLUIDO 3.290
Tropico
476 | TC0419 Comunitario | Educacién Chba Shinahota Villa Barrientos Mobiliario Escolar, UE Mcal. Sucre | CONCLUIDO 3.360
Apoyo a la cadena productiva de
Infraestructura || Tropico citricos (Incremento de ventas y
477 | TE0421 Economico vial Chba Shinahota | Varios empleos) CONCLUIDO 12.000
Tropico Apoyo campafia de vacunacion
478 | TE0444 Economico Pecuario Chba Shinahota Varios contra Fiebre Aftosa - Shinahota CONCLUIDO 3.000
Infraestructura Tropico Shinahota, Villa Construccion de atracaderos para
479 | TE0150 Economico | vial Chba Varios Tunari pontones CONCLUIDO 38.271
Chimor? Entre Rios
(Ene Alto),Puerto
Tropico Villarroel,Shinahota,V | Campafia vacunacion contra la
480 | TE0176 Economico | Pecuario Chbba Varios illa Tunari fiebre aftosa 13vo y 14vo Ciclo CONCLUIDO 122.000
Capacitacion Tropico
481 | TCO179 Comunitario | comunitaria Chba Varios Varios Formacion de lideres CAF/IDEA CONCLUIDO 9.928
Capacitacion Tropico Apoyo a pequefias iniciativas
482 | TC0194 Comunitario | comunitaria Chba Varios Varios democréticas de la Sociedad Civil CONCLUIDO 8.000
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Generacién de Empleos y Ventas
en la Cadena de Palmito el el
Tropico de Cochabamba -
Tropico Coordinadora de las 6 federaciones
483 || TE0201 Economico | Agricola Chba Varios Varios del Tropico de Chba. CONCLUIDO 482.651
Tropico Campana de vacunacion contra la
484 || TE0304 Economico Pecuario Chba Varios Varios fiebre aftosa 14vo ciclo CONCLUIDO -
Capacitacion Tropico Cursos de capacitacion en costura
485 || TE0439 Economico productiva Chba Varios Varios industrial para las federaciones TC | CONCLUIDO 19.600
Fortalecimiento de las capacidades
institucionales para la prevencion
Capacitacion Tropico de brotes de fiebre aftosa en el
486 || TE0498 Economico | productiva Chba Varios Varios Trépico de Cochabamba. CONCLUIDO 75.000
Fortalecimiento de las capacidades
Capacitacion Tropico institucionales y técnicas de
487 || TC0499 Economico | productiva Chbba Varios Varios UNAPAL CONCLUIDO 80.000
Plan de emergencia - Equipamiento
Tropico para el control de dengue del
488 | TC0500 Comunitario || Salud Chbba Varios Varios Tropico de Cochabamba CONCLUIDO 13.000
YC0008B Varios
489 | 2 Comunitario | Saneamiento Yungas YUN Zona Tradicional Implementacion de UHFs CONCLUIDO 78.000
Varios
490 | YC0019 Comunitario | Agua Potable Yungas YUN Varios Evaluacion Técnica SAP SERVIR | CONCLUIDO 12.000
Fortalecimiento Varios Estrategia autosostenibilidad de la
491 || YC0035 Comunitario || institucional Yungas YUN Varios Mancomunidad de Los Yungas CONCLUIDO 22.500
Varios Proteccion y conservacion de
492 | YC0102 | Comunitario | Medio ambiente | Yungas YUN Varios microcuencas FCDI EJECUCION 58.000
Colonia Asunta
Chica,Comunidad la
Glorieta,Comunidad
la Selva,Comunidad
Santa
Ana,Copalani,Quinuni
Varios ,San Jorge,Siguani Fortalecimiento CAPY'S de
493 | YC0105 Comunitario | Saneamiento Yungas YUN Grande sistemas SERVIR CONCLUIDO 36.492
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Gestion Microcuencas del Cerro
Varios Uchumachi y pueblos de Coripata y
494 || yCo0107 Comunitario | Medio ambiente | Yungas YUN Varios Arapata CONCLUIDO 14.000
Varios
495 | YE0133 Comunitario || Otros Yungas YUN Varios Equipo movil para emergencias CONCLUIDO 14.022
Capacitacion Varios Jovenes Lideres Becarios a
496 | YC0138 Economico productiva Yungas YUN Varios Zamorano EJECUCION 154.833
Chamaca,Chulumani,
Comunidad
Cajones,lrupana,La
Capacitacion Varios Asunta,Villa
497 | YC0164 | Comunitario | comunitaria Yungas YUN Barrientos Formacion de lideres CAF/IDEA CONCLUIDO 39.564
Capacitacion Varios Capacitacion funcionarios publicos
498 || YC0165 || Comunitario || comunitaria Yungas YUN Varios de los Yungas EJECUCION 27.000
Varios
499 | YC0167 | Comunitario | Otros Yungas YUN Varios Plan de visibilidad CONCLUIDO 40.000
Varios Arapata,Coripata,San || Sostenibilidad sistemas de agua y
500 | YCo0173 | Comunitario | Agua Potable Yungas YUN Antonio,Sapecho alcantarillado CONCLUIDO 49.983
Varios Elaboracién de 109 planes de
501 | YE0183 | Economico || Otros Yungas YUN Varios negocio en Alto Beni CONCLUIDO 95.000
Capacitacion Varios
502 | YEO184 Economico productiva Yungas YUN Varios Jovenes emprendedores EJECUCION 55.700
Capacitacion Varios Intercambio Academico Zamorano
503 | YE0185 | Economico | productiva Yungas YUN Varios - UAC/CP CONCLUIDO 55.700
Fortalecimiento Varios Apoyo actividades deportivas
504 | YC0190 | Comunitario || institucional Yungas YUN Varios Yungas CONCLUIDO 8.000
Apoyo a pequefias Iniciativas
Capacitacion Varios Democraticas de la Sociedad Civil
505 | YC0193 | Comunitario | comunitaria Yungas YUN Varios en Yungas EJECUCION 9.000
Capacitacion Varios
506 | YE0195 Economico productiva Yungas YUN Varios Intercambio de lideres productivos || CONCLUIDO 55.700
Varios
507 || YE0197 Economico | Pecuario Yungas YUN Varios Censo Avicola en los Yungas CONCLUIDO 16.000
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Varios Palos Blancos,San
508 | YC0200 Comunitario || Saneamiento Yungas YUN Antonio,Sapecho Monitoreo alcantarillado Alto Beni | CONCLUIDO 1.000
Varios Senalizacion caminera/turistica de
509 | YE0228 Economico Turismo Yungas YUN Varios Yungas EJECUCION 65.300
Plan de visibilidad de las
actividades del FCDI y del
Varios Programa de Desarrollo Alternativo
510 | YC0357 Comunitario | Otros Yungas YUN Varios Integral EJECUCION 50.000
Varios Caranavi,Palos Plan de emergencia / Equipamiento
511 | YC0496 | Comunitario | Salud Yungas YUN Blancos para el control dengue. CONCLUIDO 17.000
Fortalecimiento de las capacidades
Capacitacion Varios de liderazgo y gerencia de
512 | YC0501 | Comunitario || comunitaria Yungas YUN Varios funcionarios publicos EJECUCION 15.000
Capacitacion Varios Capacitacion y ensefianza a jovenes
513 | YC0504 | Comunitario || comunitaria Yungas YUN Varios yunguefios en el idioma ingles EJECUCION 10.000
Varios
514 | YC0505 | Comunitario | Agua Potable Yungas YUN Varios Fondo Municipal DISENO 5.000
Varios Estrategia Forestal para la Zona
515 | YEO0517 | Economico | Medio ambiente | Yungas YUN Varios Tradicional EJECUCION 45.000
Capacitacion Varios Capacitacion: Gestion empresarial
516 | YE0518 Economico productiva Yungas YUN Varios con enfoque de genero CONCLUIDO 12.000
Capacitacion Varios Estudios de mercado y capacitacién
517 || YEO574 Economico productiva Yungas YUN Varios en costos, mercadeo y marketing EJECUCION 20.000
Varios Creacion de una base productiva
518 | YE0575 Economico Agricola Yungas YUN Varios horticola en Yungas de La Paz EJECUCION 15.000
Consolidacion de Proveedores en la
Cadena de Amaranto Organico de
Varios Alta Calidad en los Yungas de La
519 | YE0576 Economico | Agricola Yungas YUN Varios Paz EJECUCION 80.000
Capacitacion Varios Capacitacion y equipamiento en
520 | YEO0577 | Economico | productiva Yungas YUN Varios corte y confeccion CONCLUIDO 24.000
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Concurso de Dibujos & Cuentos,
Capacitacion Varios Tema "Medio Ambiente" con
521 | YC0580 Comunitario | comunitaria Yungas YUN Varios enfoque en "Agua” CONCLUIDO 8.500
Equipamiento con material
Varios didéctico y deportivos a unidades
522 | vycos81 Comunitario || Educacion Yungas YUN Varios educativas de Yungas. CONCLUIDO 23.500
Jovenes emprendedores yunguefios
Capacitacion Varios en la “Semana Mundial del
523 || YE0595 Economico productiva Yungas YUN Varios Emprededurismo CONCLUIDO 16.500
Varios Modernizacion de la red
524 | YE0596 Economico Otros Yungas YUN Varios meteorolégica de los Yungas EJECUCION 70.000
Fortalecimiento Varios Fortalecimiento y equipamiento
525 | YC0597 | Comunitario | institucional Yungas YUN Varios técnico de la MMYLP EJECUCION 28.500
Equipamiento de bibliotecas de
Varios centros de educacion técnicay
526 | YC0608 | Comunitario | Educacion Yungas YUN Varios superior. EJECUCION 25.000
Infraestructura Varios Parques recreativos para nifios en
527 | YC0609 Comunitario | comunitaria Yungas YUN Varios los Yungas DISENO 63.000
Campafia de limpieza y
Varios concientizacion en el manejo de ADJUDICACI
528 | YC0610 | Comunitario | Medio ambiente | Yungas YUN Varios residuos solidos en Yungas ON 80.000
Fortalecimiento de las capacidades
Fortalecimeinto Varios de control sanitario de SENASAG
529 | YE0612 | Economico | Institucional Yungas YUN Varios - Yungas EJECUCION 20.000
Fortalecimiento del VCDI para la
Fortalecimiento Varios generacion de propuestas de ADJUDICACI
530 | YC0613 | Comunitario || institucional Yungas YUN Varios proyectos de desarrollo integral ON 25.000
Fortalecimiento Varios Transferencia de capacidades a
531 | YC0622 | Comunitario || institucional Yungas YUN Varios CCVV DISENO 29.500
Fortalecimiento institucional y
equipamiento de los Centros
Varios Técnicos Humanisticos
532 || YC0625 | Comunitario | Educacion Yungas YUN Varios Agropecuarios (CETHAS) DISENO 58.000
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Tropico "Mobiliario escolar para Unidades
533 | TC0002 Comunitario || Educacion Cbba Villa Tunari | Varios Educativas: primaria y secundaria” || CONCLUIDO 18.683
Tropico
534 | TC0046 Comunitario | Educacion Chba Villa Tunari || Uriuta Disefio: Unidad Educativa Uriuta CONCLUIDO 303
Tropico
535 | TCO0047 Comunitario | Educacion Chbba Villa Tunari | Eterazama Disefio: Escuela Mixta Eterazama | CONCLUIDO 300
Infraestructura Tropico Carretera Chba - Sta
536 | TE0151 Economico vial Chba Villa Tunari || Cruz Restitucion paso vehicular Km. 121 | CONCLUIDO 60.447
Fortalecimiento || Tropico Fortalecimiento al Desarrolllo
537 | TCO0187 Comunitario | institucional Chbba Villa Tunari | Villa Tunari Turistico de Villa Tunari CONCLUIDO 24.444
Tropico Construccion Cancha Multiple U.E.
538 | TC0223 Comunitario || Educacion Cbba Villa Tunari | Simon Bolivar Simén Bolivar CONCLUIDO 6.400
Contruccion del Puente Vehicular
Infraestructura Tropico sobre el rio el Conde Arroyo 2 en5
539 | TE0291 Economico | vial Chba Villa Tunari | 5 Esquinas Esquinas CONCLUIDO 17.400
Infraestructura Tropico Mantenimiento del camino 5
540 | TE0322 Economico | vial Chbba Villa Tunari | Santibanez A Esquinas - Santibafiez CONCLUIDO 11.100
Fortalecimiento de la Unidad de
Tropico Turismo de la Alcaldia de Villa
541 | TE0435 Economico Turismo Cbba Villa Tunari | Villa Tunari Tunari CONCLUIDO 2.780
Tropico Construccion sefializacion urbana
542 | TE0436 Economico Turismo Chba Villa Tunari || Villa Tunari Villa Tunari CONCLUIDO 3.600
Mejoramiento de los atractivos,
Tropico actividades y servicios turisticos
543 | TE0438 Economico Turismo Chba Villa Tunari || Villa Tunari existentes CONCLUIDO 1.000
Tropico Apoyo campafia de vacunacion
544 | TE0442 Economico Pecuario Chba Villa Tunari | Varios contra Fiebre Aftosa - Villa Tunari | CONCLUIDO 26.000
Vivienda Centro de Salud Kollana
545 | YC0009 Comunitario | Salud Yungas Yanacachi | Kollana Uta Uta CONCLUIDO 14.905
Mobiliario Escuelas Municipio
546 | YC0014 | Comunitario | Educacion Yungas Yanacachi | Varios Yanacachi CONCLUIDO 8.835
547 | YC0020 Economico Servicios Yungas Yanacachi Yanacachi Telecentro para Municipio CONCLUIDO 98.825
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Construccion Aulas Multigrado
548 | yCo0025 Comunitario || Educacion Yungas Yanacachi Motoncoro Motoncoro CONCLUIDO 7.041
Construccion Viviendas p/
549 | YC0026 Comunitario || Educacion Yungas Yanacachi Machacamarca Profesores N Escolar CONCLUIDO 16.960
Construccion de Aulas y Viviendas
550 | YC0027 | Comunitario | Educacion Yungas Yanacachi | Suiquimilamilani p/maestro CONCLUIDO 20.999
551 | YycCo0031 Comunitario | Saneamiento Yungas Yanacachi Mina Chojlla Sistema de Alcantarillado Sanitario | CONCLUIDO 177.167
552 | YC0032 Comunitario | Saneamiento Yungas Yanacachi || Yanacachi Sistema de Alcantarillado Sanitario | CONCLUIDO 86.659
553 | YC0033 Comunitario || Saneamiento Yungas Yanacachi || Villa Aspiazu Sistema de Alcantarillado Sanitario | CONCLUIDO 74.585
Instalacion Red Matriz Agua
554 | YC0049 | Comunitario | Agua Potable Yungas Yanacachi | lguicolo Potable CONCLUIDO 9.491
Mejoramiento Sistema Agua
555 | YC0050 | Comunitario | Agua Potable Yungas Yanacachi | Chacala Potable CONCLUIDO 11.031
556 | YCo0051 Comunitario | Agua Potable Yungas Yanacachi || Santa Rosa de Lima Ampliacion Agua Potable CONCLUIDO 32.130
Construccion Escuela Multigrado
557 || YC0060 | Comunitario | Educacion Yungas Yanacachi | Santa Rosa Santa Rosa CONCLUIDO 18.897
Generacion de Empleos y Ventas
en la Cadena de Flores del
558 | YE0379 | Economico | Agricola Yungas Yanacachi | Chacala Municipio de Yanacachi EJECUCION 145.000
559 | YE0380 | Economico || Pecuario Yungas Yanacachi | Charagua Granja Avicola "Adrian" CONCLUIDO 12.670
560 | YE0381 | Economico || Pecuario Yungas Yanacachi | Florida Granja Avicola "Florida" CONCLUIDO 3.500
561 | YE0382 Economico Pecuario Yungas Yanacachi Florida Granja Avicola Daza- Parrilleros CONCLUIDO 12.670
562 | YE0383 Economico | Pecuario Yungas Yanacachi | Chacala Granja Avicola "COSTAS" CONCLUIDO 12.670
563 || YE0384 Economico Pecuario Yungas Yanacachi Machacamarca Granja Avicola "Daniel" EJECUCION 12.670
564 | YE0385 Economico Pecuario Yungas Yanacachi Machacamarca Granja Avicola "Yupanqui* CONCLUIDO 3.500
Granja Avicola Quispe/Quispe -
565 | YE0386 Economico | Pecuario Yungas Yanacachi | Florida Parrilleros CONCLUIDO 3.500
566 | YE0387 Economico Pecuario Yungas Yanacachi || Florida Granja Avicola "Chalco" CONCLUIDO 12.670
567 | YE0388 Economico Pecuario Yungas Yanacachi || Ticuniri Granja Avicola "Marilena" EJECUCION 3.500
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568 | YE0389 Economico Pecuario Yungas Yanacachi Ticuniri Granja Avicola "Azucena" CONCLUIDO 3.850
569 | YE0390 Economico Pecuario Yungas Yanacachi Machacamarca Granja Avicola "ISIDORO" CONCLUIDO 12.670
570 | YE0391 Economico Pecuario Yungas Yanacachi || Ticuniri Granja Avicola Tapia - Parrilleros CONCLUIDO 12.670
571 | YE0392 Economico Pecuario Yungas Yanacachi || Ticuniri Granja Avicola "Poma" CONCLUIDO 12.670
572 | YE0393 Economico Pecuario Yungas Yanacachi Yanacachi Granja Avicola "Cirilo" CONCLUIDO 3.850
573 | YE0394 Economico Pecuario Yungas Yanacachi | Pichu Granja Avicola "Loza" CONCLUIDO 3.850
574 | YE0395 Economico Pecuario Yungas Yanacachi | Chaco Granja Avicola "Patty" CONCLUIDO 3.500
575 | YE0396 Economico Pecuario Yungas Yanacachi | Chojlla Granja Avicola "APPP" EJECUCION 12.670
576 | YE0397 Economico Pecuario Yungas Yanacachi Florida Granja Avicola "Ochoa" CONCLUIDO 12.670
Villa (villorrio)
577 || YE0398 Economico Pecuario Yungas Yanacachi || Aspiazu Granja Avicola "YUNGAS" CONCLUIDO 12.670
578 | YE0399 Economico | Pecuario Yungas Yanacachi | Chaco Granja Porcina "Chaco” CONCLUIDO 4.200
579 || YE0400 Economico | Pecuario Yungas Yanacachi | Florida Granja Porcina "FLORIDA" CONCLUIDO 12.670
580 | YE0401 | Economico | Pecuario Yungas Yanacachi | Chaco Granja Porcina "Aquice" CONCLUIDO 4.200
581 | YE0402 Economico | Pecuario Yungas Yanacachi | Sacahuaya Granja Avicola "ROJAS" CONCLUIDO 12.670
582 | YE0403 Economico | Pecuario Yungas Yanacachi | Chaco Granja Porcina "Calito" CONCLUIDO 4.200
583 | YE0404 | Economico || Pecuario Yungas Yanacachi | Sirupaya Granja Avicola "APAZA" CONCLUIDO 12.670
584 || YE0405 Economico | Pecuario Yungas Yanacachi | Sirupaya Granja Porcina "PORFIRIA" CONCLUIDO 14.102
585 | YE0406 Economico | Pecuario Yungas Yanacachi | Sirupaya Granja Avicola "MACHACA" CONCLUIDO 12.670
586 | YE0407 Economico Pecuario Yungas Yanacachi Chajro Granja Avicola "CACERES" CONCLUIDO 12.670
587 | YE0408 Economico Pecuario Yungas Yanacachi Chojlla Granja Porcina "APPLC" CONCLUIDO 30.450
Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E Féli
588 | YC0469 | Comunitario | comunitaria Yungas Yanacachi | Yanacachi Ernesto Moscoso - Yanacachi CONCLUIDO 9.764
Capacitacion Jovenes en D.
Capacitacion Humano y Liderazgo - U.E Jorge
589 | YC0470 | Comunitario || comunitaria Yungas Yanacachi | La Chojlla Zalles- Chojlla CONCLUIDO 9.764
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Infraestructura Disefio y construccion Muros
590 | YcCo0503 Comunitario | comunitaria Yungas Yanacachi Chajro Defensivos en el Rio Chajro EJECUCION 25.000
Comunidad Refaccion Sistema de agua potable
591 | YC0535 Comunitario | Agua Potable Yungas Yanacachi Huayrapata Huayrapata EJECUCION 6.800
Equipamiento de mobiliario clinico
y equipo bésico para el puesto de
592 | YC0548 | Comunitario | Salud Yungas Yanacachi | Yanacachi salud de Chakala EJECUCION 5.000
Equipamiento mobiliario para 6
establecimientos educativos -
593 | YC0556 Comunitario || Educacion Yungas Yanacachi || Varios Yanacachi EJECUCION 6.000
Construccion sistema de
alcantarillado sanitario Mina
594 | YC0604 | Comunitario || Saneamiento Yungas Yanacachi | La Chojlla Chojlla - Fase 11 (Bafios Publicos) | DISENO 73.900
Tropico Apoyo inundaciones Yapacani (Sta.
595 | TE0149 Comunitario || Otros Chba Yapacani Varios Cruz) CONCLUIDO 30.000
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